

**NON PEP PROJECTS
As of 11/01/2022**

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U
#	PSH Project Name	CD	LAHD Staff Assigned? Y/N	Sub Stage (Predevelopment, Loan Close, In Construction)	PEP	Homeless Population Served	HHH Project Award	Total Development Cost Approved in PEP	Updated Total Development Cost	TDC Per Unit	HHH Per Unit	Total Units	Total PSH Units	Construction Start Date Approved in PEP	Updated Constr. Start Date	NTP Issued	Est. Ready for Occupancy Date	Percent Complete	Received HHH Extension? Y/N	HHH Commitment Expiration	HHH Commitment Expiration Date Plus Tolling Order (April 17, 2020 - November 1, 2022)
1	Chavez Gardens (fka Chavez and Fickett)	14	N	Projects without PEP Approvals	TBD	Homeless families Homeless individuals Chronically homeless	\$6,300,000	n/a	\$41,186,592	\$686,443	\$106,780	60	30	n/a	4/15/2024	n/a	4/15/2026	0%	N	10/15/2021	3/30/2024
2	Grandview Apartments	1	Y	Projects without PEP Approvals	TBD	Homeless families Homeless individuals Low income families Chronically homeless	\$12,000,000	n/a	\$80,277,897	\$802,779	\$121,212	100	54	n/a	6/30/2023	n/a	5/19/2025	0%	N	10/19/2020	5/5/2023
3	Hope on 6th	15	N	Projects without PEP Approvals	TBD	Homeless individuals Homeless mental illness Chronically homeless	\$6,040,000	n/a	\$28,615,371	\$529,914	\$113,962	54	31	n/a	4/15/2024	n/a	4/15/2026	0%	N	10/15/2021	4/30/2024
4	Normandie 84	8	N	Projects without PEP Approvals	TBD	Homeless senior Low income senior Chronically homeless	\$8,180,000	n/a	\$18,149,299	\$432,126	\$199,512	42	34	n/a	12/31/2023	n/a	12/31/2025	0%	N	3/19/2021	10/3/2023
5	SOLA at 87th	8	Y	Projects without PEP Approvals	TBD	Homeless individuals Homeless veterans Chronically homeless	\$9,000,000	n/a	\$61,705,999	\$617,060	\$91,837	100	51	n/a	12/31/2023	n/a	12/31/2025	0%	N	10/15/2021	4/30/2024
6	Studio 6 Motel (fka Sherman Way Apts Preservation)	2	N	Projects without PEP Approvals	TBD	Homeless individuals Chronically homeless	\$7,700,000	n/a	\$20,808,990	\$371,589	\$140,000	56	55	n/a	4/15/2024	n/a	4/15/2026	0%	N	10/15/2021	4/30/2024
7	The Main	6	N	Projects without PEP Approvals	TBD	Homeless families Homeless youth Chronically homeless	\$6,795,000	n/a	\$41,018,669	\$640,917	\$109,597	64	33	n/a	7/15/2024	n/a	7/15/2026	0%	N	10/15/2021	4/30/2024
8	The Palm Tree Motel (fka Sepulveda Apts Preservation)	6	N	Projects without PEP Approvals	TBD	Homeless individuals Chronically homeless	\$10,500,000	n/a	\$29,821,884	\$392,393	\$140,000	76	75	n/a	7/15/2024	n/a	7/15/2026	0%	N	10/15/2021	4/30/2024
9	The Rigby	6	N	Projects without PEP Approvals	TBD	Homeless families Homeless youth Chronically homeless	\$6,795,000	n/a	\$44,777,958	\$699,656	\$109,597	64	33	n/a	4/15/2024	n/a	4/15/2026	0%	N	10/15/2021	4/30/2024
10	Weingart Tower 1B - HHH PSH	14	Y	Projects without PEP Approvals	TBD	Homeless individuals Homeless veterans Chronically homeless	\$16,000,000	n/a	\$64,622,612	\$621,371	\$155,340	104	83	n/a	7/15/2024	n/a	7/15/2026	0%	N	3/19/2021	10/3/2023
SUBTOTAL (NON-PEP)							\$89,310,000	n/a	\$430,985,271	n/a	n/a	720	479								
AVERAGE							\$8,931,000.00	n/a	\$43,098,527.10	\$598,591	\$124,042	72	48								

**NON PEP PROJECTS
As of 11/01/2022**

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U
#	PSH Project Name	CD	LAHD Staff Assigned? Y/N	Sub Stage (Predevelopment, Loan Close, In Construction)	PEP	Homeless Population Served	HHH Project Award	Total Development Cost Approved in PEP	Updated Total Development Cost	TDC Per Unit	HHH Per Unit	Total Units	Total PSH Units	Construction Start Date Approved in PEP	Updated Constr. Start Date	NTP Issued	Est. Ready for Occupancy Date	Percent Complete	Received HHH Extension? Y/N	HHH Commitment Expiration	HHH Commitment Expiration Date Plus Tolling Order (April 17, 2020 - November 1, 2022)

**NON PEP PROJECTS
As of 11/01/2022**

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U
#	PSH Project Name	CD	LAHD Staff Assigned? Y/N	Sub Stage (Predevelopment, Loan Close, In Construction)	PEP	Homeless Population Served	HHH Project Award	Total Development Cost Approved in PEP	Updated Total Development Cost	TDC Per Unit	HHH Per Unit	Total Units	Total PSH Units	Construction Start Date Approved in PEP	Updated Constr. Start Date	NTP Issued	Est. Ready for Occupancy Date	Percent Complete	Received HHH Extension? Y/N	HHH Commitment Expiration	HHH Commitment Expiration Date Plus Tolling Order (April 17, 2020 - November 1, 2022)

**NON PEP PROJECTS
As of 11/01/2022**

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U
#	PSH Project Name	CD	LAHD Staff Assigned? Y/N	Sub Stage (Predevelopment, Loan Close, In Construction)	PEP	Homeless Population Served	HHH Project Award	Total Development Cost Approved in PEP	Updated Total Development Cost	TDC Per Unit	HHH Per Unit	Total Units	Total PSH Units	Construction Start Date Approved in PEP	Updated Constr. Start Date	NTP Issued	Est. Ready for Occupancy Date	Percent Complete	Received HHH Extension? Y/N	HHH Commitment Expiration	HHH Commitment Expiration Date Plus Tolling Order (April 17, 2020 - November 1, 2022)

**NON PEP PROJECTS
As of 11/01/2022**

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U
#	PSH Project Name	CD	LAHD Staff Assigned? Y/N	Sub Stage (Predevelopment, Loan Close, In Construction)	PEP	Homeless Population Served	HHH Project Award	Total Development Cost Approved in PEP	Updated Total Development Cost	TDC Per Unit	HHH Per Unit	Total Units	Total PSH Units	Construction Start Date Approved in PEP	Updated Constr. Start Date	NTP Issued	Est. Ready for Occupancy Date	Percent Complete	Received HHH Extension? Y/N	HHH Commitment Expiration	HHH Commitment Expiration Date Plus Tolling Order (April 17, 2020 - November 1, 2022)

**NON PEP PROJECTS
As of 11/01/2022**

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U
#	PSH Project Name	CD	LAHD Staff Assigned? Y/N	Sub Stage (Predevelopment, Loan Close, In Construction)	PEP	Homeless Population Served	HHH Project Award	Total Development Cost Approved in PEP	Updated Total Development Cost	TDC Per Unit	HHH Per Unit	Total Units	Total PSH Units	Construction Start Date Approved in PEP	Updated Constr. Start Date	NTP Issued	Est. Ready for Occupancy Date	Percent Complete	Received HHH Extension? Y/N	HHH Commitment Expiration	HHH Commitment Expiration Date Plus Tolling Order (April 17, 2020 - November 1, 2022)