PSH Project Name

Chavez Gardens (fka
Chavez and Fickett)

Grandview Apartments

Hope on 6th

Normandie 84

SOLA at 87th

The Main

The Rigby

Weingart Tower 1B - HHH
PSH

14

Sub Stage
(Predevelopment,
Loan Close, In
Construction)

Projects without PEP

Approvals

Projects without PEP
Approvals

Projects without PEP
Approvals

Projects without PEP
Approvals

Projects without PEP
Approvals

Projects without PEP
Approvals

Projects without PEP
Approvals

Projects without PEP
Approvals

TBD

TBD

TBD

TBD

TBD

TBD

T8D

TBD

Homeless Population Served

Homeless families
Homeless individuals
Chronically homeless

Homeless families
Homeless individuals
Low income families
Chronically homeless

Homeless individuals
Homeless mental illness
Chronically homeless

Homeless senior
Low income senior
Chronically homeless

Homeless individuals
Homeless veterans
Chronically homeless

Homeless families
Homeless youth
Chronically homeless

Homeless families
Homeless youth
Chronically homeless

Homeless individuals
Homeless veterans
Chronically homeless

HHH Project Award

$6,300,000

$12,000,000

$6,040,000

$8,180,000

$9,000,000

$6,795,000

$6,795,000

$16,000,000

Total Development
Cost Approved in PEP

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Updated Total
Development Cost

$41,186,592

$80,277,897

$28,615,371

$18,149,299

$112,389,091

$41,018,669

$44,777,958

$64,622,612

NON PEP PROJECTS
As of 4/27/2023

TDC Per Unit m Total Units

$686,443

$802,779

$529,914

$432,126

$702,432

$640,917

$699,656

$621,371

$106,780

$121,212

$113,962

$199,512

$91,837

$109,597

$109,597

$155,340

60

100

54

2

160

64

64

104

Total PSH
Units

30

54

31

34

51

33

33

83

SUBTOTAL (NON-PEP)

$71,110,000

n/a

$431,037,489

n/a

n/a

648

349

AVERAGE

$8,888,750

n/a

$53,879,686

$665,181

$109,738

81

Construction
Start Date
Approved in PEP

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Updated Constr.

Start Date

3/23/2024

12/10/2023

3/23/2024

3/23/2024

3/23/2024

7/6/2024

3/23/2024

7/6/2024

NTP Issued

n/a

n/a

n/a

n/a

n/a

n/a

n/a

n/a

Est. Ready for
Occupancy Date

3/23/2026

12/10/2025

3/23/2026

3/23/2026

3/23/2026

7/6/2026

3/23/2026

7/6/2026

Percent
Complete

0%

0%

0%

0%

0%

0%

0%

0%

Commitment

Expiration

10/15/2021

10/19/2020

10/15/2021

3/19/2021

10/15/2021

10/15/2021

10/15/2021

3/19/2021

HHH Commitment Expiration Date
Plus Tolling Order
(April 17, 2020 - Jan 1, 2023)

7/30/2024

8/4/2023

7/30/2024

1/2/2024

7/30/2024

7/30/2024

7/30/2024

1/2/2024



