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In conformity with the Governor’s Executive Order N-29-20 (March 17, 2020) and due to 

concerns over COVID-19, the Seismic Governance Committee meeting will be 
conducted entirely telephonically. 

 
Members of the public who wish to offer public comment to Seismic Governance 

Committee meeting should call (669) 900-6833 and use Meeting ID No. 843 8674 9048 
 and then press #. Press # again when prompted for participant ID. 

 
MEMBERS: Matthew W. Szabo, City Administrative Officer, Chair (CAO) 
 Sharon M. Tso, Chief Legislative Analyst (CLA) 
 Diego de la Garza, Office of the Mayor (Mayor) 

 
Staff Contact Office Staff Phone 
Elis Lee CAO (213) 577-6817 
Antoinette J. Woodward CAO (213) 473-7594 
Matthew Shade CLA (213) 978-0203 
Kevin Minne BOE  (213) 485-5228 
Shay Doong BOE (213) 694-4271 

______________________________________________________________________ 

 
PUBLIC COMMENTS: General Public Comment, Multiple Agenda Item Comment 
 
AGENDA ITEMS: 
 

1. Minutes of the: 
 

a. August 25, 2022- Regular Meeting (Revised); 

b. September 12, 2022- Special Meeting (Revised); and,  

c. September 29, 2022- Regular Meeting. 

2. Findings to continue Teleconference Meetings Pursuant to AB361. Determination 
in accordance with AB 361 Section 3(e)(3) that, while the state of emergency due 
to the COVID-19 pandemic, as originally proclaimed by the Governor on           
March 4, 2020, remains active and/or state or local officials have imposed or 
recommended measures to promote social distancing, this legislative body has 
reconsidered the circumstances of the state of emergency and that the state of 
emergency continues to directly impact the ability of the members to meet safely 
in person and/or state or local officials continue to impose or recommend measure 
to promote social distancing – Action by Committee 
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To receive meeting notices for the Seismic Governance Committee (SGC), subscribe through the 
Early Notification System at www.lacity.org.  

Unless otherwise notified, the SGC meets on the last Thursday of the month at 9:00 a.m. in           
Room 1500, City Hall East 

Upon request, SGC staff will provide reasonable accommodations to enable individuals with 
disabilities to participate in its meetings, including access to agenda materials in alternate formats.  
If you have a request for accommodations, please contact Elis Lee at (213) 577-6817 or 
Elis.Lee@lacity.org at least two business days in advance of the SGC meeting. 
 
Public Notice 
 
An opportunity for the public to address the Committee on agenda items will be provided during 
the Multiple Agenda Item Comment period. A member of the public who wishes to speak on 
agenda item(s) shall be allowed to speak for up to one minute per item up to a total of three 
minutes per meeting.  

The Committee will also provide an opportunity for the public to speak on general public interest 
items during the General Public Comment period. Each speaker shall be limited to one minute of 
general public comment each meeting. The Committee shall not discuss or take action relative to 
any general public comment. 

Telecommunication Relay Services 
 
As a covered entity under Title II of the Americans with Disabilities Act, the City of Los Angeles 
does not discriminate on the basis of disability and, upon request, will provide reasonable 
accommodations to ensure equal access to its programs, services and activities. Sign language 
interpreters, assistive listening devices, or other auxiliary aids and/or services may be provided 
upon request. To ensure availability, your request should be received at least 72 hours in advance 
of the need. Requests for reasonable modification or accommodation from individuals with 
disabilities, consistent with the Americans with Disabilities Act can be made by contacting contact 
Elis Lee at (213) 577-6817 or Elis.Lee@lacity.org. For Telecommunication Relay Services for the 
hearing impaired, please see the information below.  

Telephone communication is one of the most important forms of communication in society today. 
Due to advancements in technology, telephone devices have evolved with new services and 
capabilities. Individuals who are deaf and hard of hearing, and individuals with a speech disability 
are following these trends and are rapidly migrating to more advanced telecommunications 
methods, both for peer-to-peer and third-party telecommunications relay service (TRS) 
communications. 

Telecommunications Relay Service is a telephone service that allows persons with hearing or 
speech disabilities to place and receive telephone calls. TRS is available in all 50 states, the 
District of Columbia, Puerto Rico and the U.S. territories for local and/or long distance calls. TRS 
providers - generally telephone companies - are compensated for the costs of providing TRS from 
either a state or a federal fund. There is no cost to the TRS user. 

http://www.lacity.org/
mailto:Elis.Lee@lacity.org
mailto:Elis.Lee@lacity.org
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What forms of TRS are available? There are several forms of TRS, depending on the particular 
needs of the user and the equipment available: TRS includes: Text to Voice TTY-Based TRS; 
Speech-to-Speech Relay Service; Shared Non-English Language Relay Service; Captioned 
Telephone Relay Service; Internet Protocol Relay Service; and Video Relay Service. Please visit 
this site for detail descriptions,https://www.fcc.gov/consumers/guides/telecommunications-relay-
service-trs. 

Don't hang up! Some people hang up on TRS calls because they think the communications 
assistant is a telemarketer. If you hear, "Hello. This is the relay service ..." when you pick up the 
phone, please don't hang up! You are about to talk, through a TRS provider, to a person who is 
deaf, hard-of-hearing, or has a speech disability. 

For more information about FCC programs to promote access to telecommunications services for 
people with disabilities, visit the FCC's Disability Rights Office website. 

Notice to Paid Representatives: If you are compensated to monitor, attend, or speak at this 
meeting, City law may require you to register as a lobbyist and report your activity. See Los 
Angeles Municipal Code §§ 48.01 et seq. More information is available at 
ethics.lacity.org/lobbying. For assistance, please contact the Ethics Commission at 
(213) 978-1960 or ethics.commission@lacity.org.  

mailto:ethics.commission@lacity.org
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SEISMIC GOVERNANCE COMMITTEE (SGC) 
BRIDGE IMPROVEMENT PROGRAM 

SPECIAL MEETING MINUTES 
 

August 25, 2022 
 
 
SGC Members in Attendance: 
Matthew Szabo, Municipal Facilities Chief, Chair (CAO) 
Matias Farfan, Chief Legislative Analyst Office (CLA) 
Diego de la Garza, Office of the Mayor (Mayor) 
 
The meeting was called to order at 9:01 a.m. 
 
 
No General Public Comment. 
 
Item 1  Approval of Minutes from the July 28, 2022 meeting. 
 

Disposition: Approved 
 
Item 2 Bureau of Engineering – Sixth Street Viaduct Project – Information Only 
 
 Disposition: Bureau of Engineering (BOE) to report back on the financial 

status of the project for the September 15, 2022 meeting 
 
 Shay Doong, BOE, presented an update on the Sixth Street Viaduct 

Project. Mr. Doong, BOE, advised the Committee that the project 
construction was at 96 percent completion, with completion of milestone 2 
anticipated by November 19, 2022, to include the following remaining 
activities: 1) Restoration of concrete; 2) Lighting of the River; 
3) Installation of railing of the stairway, pedestrian walkways, and a few 
locations on the deck; 4) Fencing along the property lines; 5) Fronting of 
the fencing around the public streets where the park is to be constructed; 
6) Removal of asphalt protection in the railways for erosion control and 
embankment within the State right-of-way; 7) Restoration of the 
warehouse that is being used as a field office to its original condition; and, 
8) Other punch list items. 

 
Mr. Doong, BOE, advised the Committee that the Settlement Agreement 
of Change Order (SACO) No. 118 was adopted by the Board of Public 
Works (Board) on April 2020, which authorized an increase in the overall 
project budget. Mr. Doong, BOE, clarified that Board of Public Works 
authorized the City Engineer to execute SACO No. 118 and issue 
subsequent change orders related to the Global Agreement, with the 
maximum amount authorized under SACO and subsequent change orders 
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totaling $85 million. Mr. Doong, BOE, advised that Council and Mayoral 
approval occurred in late June 2020 and the SACO was executed on 
August 27, 2020. Mr. Doong, BOE, clarified that the SACO provided a 
lump sum payment of $65 million to be issued based on the actual bridge 
opening date.  
 
Mr. Doong, BOE, disclosed that even though CalTrans is subsidizing a 
substantial portion of the project, the cash flow issue is mainly due to 
CalTrans’ inability to convert the remainder of the Highway Bridge 
Program (HBP) funds. Outstanding grant conversions total $90 million, to 
be paid over four federal fiscal years, in accordance with the established 
schedule: $24 million (2022-23); $25 million (2023-24); $19 million (2024-
25); and, $22 million (2025-26).  
 
Mr. Doong, BOE, explained that because the federal fiscal year does not 
begin until October, BOE anticipates the funding to be dispersed in 
February of each year. Further, Mr. Doong BOE, clarified that without 
acceleration of the federal payments, BOE anticipates needing additional 
MICLA loans of $33 million for current year activities.  

 
Mr. Doong, BOE, disclosed that there is a clause in the Global Agreement 
that allows for extension to the incentive completion date, in the case of a 
catastrophic event, and only if the contractor has shown that they have 
used all available measures to accelerate the work to meet the incentive 
completion date.  
 
Mr. Doong, BOE, explained that during the past two years of the 
pandemic, COVID had a direct impact on the project including raw 
material shortages and delays in fabricating facilities due to staff 
shortages caused by quarantine requirements. Mr. Doong, BOE, advised 
that the contractor has implemented numerous acceleration measure to 
overcome the impacts including purchasing additional false art to 
construct multiple arches on the bridge, re-sequencing of work and 
increasing work shifts to seven-days with up to three shifts. 
 
Consequently, Mr. Doong advised the BOE made the determination that 
the conditions defined within the catastrophic clause of the Global 
Agreement had been met, and the Bureau acted accordingly to extend the 
incentive completion date by 18 calendar days from September 27, 2022, 
to October 15, 2022, and to likewise extend the Milestone 2 completion 
date by nine calendar days with the new completion date of November 19, 
2022. 
 
Diego De La Garza, Mayor’s Office, asked for confirmation whether there 
were potential delays for completion of milestone two as a result of supply 
chain issues. Mr. Doong, BOE, confirmed that despite supply chain 
delays, completion of Milestone 2 is anticipated by the November 19 
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deadline.  
 
Matias Farfan, Chief Legislative Analyst (CLA), asked for specifics about 
what the requirement for compliance with the State maintenance plan. Mr. 
Doong, BOE, advised that there were structural issues prior to the 
completion of the program including cracks on the structure, cable 
lubrication, and pad replacement. Ted Jordan, City Attorney, added that a 
typical bridge is generally over a freeway and jurisdiction is not normally 
shared. Mr. Jordan, City Attorney elaborated that it does not make sense 
for an agency to do one part of the maintenance of a bridge but to do a 
cost-share agreement, given that the City owns approximately 90 percent 
of the bridge.  
 
Mr. Farfan, CLA, also asked for clarification whether in the case the City 
wants to close the bridge or restrict traffic whether the State is involved in 
these types of decisions. Mr Doong, BOE, answered that because the City 
owns the bridge entirely, it is up to the City to close the bridge or restrict 
traffic. 
 
Matt Szabo, CAO, asked for an explanation on the second change order 
on when the Global Agreement was executed. Mr. Doong, BOE, 
confirmed that the Global Agreement was formally executed in August and 
went to the Board in April.  
 
Mr. Szabo, CAO asked whether at the time of the Global Agreement went 
to the Board if BOE foresaw the impacts of the COVID pandemic. Mr. 
Shoong, BOE, confirmed that they did not foresee the impacts, especially 
in terms of labor shortage and supply chain issues. Mr. Jordan, City 
Attorney, also added that the COVID pandemic was an event that was 
declared a state of emergency.  
 
Mr. Szabo, CAO, asked that since the Board approved the Global 
Agreement a month after the state of emergency was declared if the 
Board was automatically approving the catastrophic exemption. Mr. 
Jordan, City Attorney, gave a negative response stating that the declared 
state of emergency once created does not automatically apply. Mr. Doong, 
BOE, added that the contractor also must show proof that the contractor 
have exhausted all options, which BOE believes the contractor has 
attempted to stay on schedule to the best of their ability and make up for 
lost time with ramped up re-sequencing of crews and purchasing 
additional materials. 
 
Mr. Szabo, CAO, asked if the HBP would reimburse for all cost of the 
MICLA loan including the interest and BOE confirmed in the affirmative. 
 
Bernyce Hollins, CAO, asked for clarification as to whether the incentive 
payment is being held at this point. BOE confirmed that the payment has 
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not been signed yet and will be sent to the Office of Accounting, when 
ready.  
 
Ms. Hollins, CAO, suggested that because there are significant financial 
issues involved that the Committee is hearing for the first time and given 
the potential for future City liabilities for the City that the Committee 
consider requesting that BOE provide a written report for the Special 
Committee meeting that would be scheduled for mid-September.            
Mr. Doong, BOE, expressed concern that the sooner the contractor 
receives the incentive payment, the sooner the City will be cleared of 
liabilities and claims. Mr. Jordan, City Attorney, speculated there could be 
a required release date stipulated in the Supplemental Agreement that 
could trigger penalties for late payment.  

 
Item 3 Seismic Governance Committee to consider a determination in 

accordance with AB 361 Section 3(e)(3) that, while the state of emergency 
due to the Covid-19 pandemic, as originally proclaimed by the Governor 
on March 4, 2020, remains active and/or state or local officials have 
imposed or recommended measures to promote social distancing, this 
legislative body has reconsidered the circumstances of the state of 
emergency and that the state of emergency continues to directly impact 
the ability of the members to meet safely in person and/or state or local 
officials continue to impose or recommend measures to promote social 
distancing.  

 
Disposition:  Approved as read into the record. 

 
Meeting adjourned at 9:38 a.m. 
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SEISMIC GOVERNANCE COMMITTEE (SGC) 
BRIDGE IMPROVEMENT PROGRAM 

SPECIAL MEETING MINUTES 
 

September 12, 2022 
 
 
SGC Members in Attendance: 
Bernyce Hollins, Municipal Facilities Chief, Chair (CAO) 
Matias Farfan, Chief Legislative Analyst Office (CLA) 
Jennifer McDowell, Office of the Mayor (Mayor) 
 
The meeting was called to order at 9:32 a.m. 
 
 
No General Public Comment. 
 
Item 1  Seismic Governance Committee to consider a determination in 

accordance with AB 361 Section 3(e)(3) that, while the state of emergency 
due to the Covid-19 pandemic, as originally proclaimed by the Governor 
on March 4, 2020, remains active and/or state or local officials have 
imposed or recommended measures to promote social distancing, this 
legislative body has reconsidered the circumstances of the state of 
emergency and that the state of emergency continues to directly impact 
the ability of the members to meet safely in person and/or state or local 
officials continue to impose or recommend measures to promote social 
distancing.  

 
Disposition:  Approved as read into the record. 

 
Meeting adjourned at 9:33 a.m. 
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SEISMIC GOVERNANCE COMMITTEE (SGC) 
BRIDGE IMPROVEMENT PROGRAM 

SPECIAL MEETING MINUTES 
 

September 29, 2022 
 
 
SGC Members in Attendance: 
Matthew Szabo, Municipal Facilities Chief, Chair (CAO) 
Matias Farfan, Chief Legislative Analyst Office (CLA) 
Diego de la Garza, Office of the Mayor (Mayor) 
 
The meeting was called to order at 9:01 a.m. 
 
 
No General Public Comment. 
 
Item 1  Approval of Minutes from the August 25, 2022 and September 15, 2022 

meeting. 
 

Disposition: Continued for Revisions. 
 
Item 2 Bureau of Engineering (BOE) – Sixth Street Viaduct Project Update 
 
 Disposition: None. 
 

Kevin Minne, BOE, provided a status update to the Committee on the 
Sixth Street Viaduct project.  
 
Mr. Minne, BOE, informed the Committee that the viaduct is 98 percent 
complete with a few punch list items pending, not including the mitigation 
to prevent individuals from the climbing on the arches along with street 
racing activities. 
 
Mr. Minne, BOE, stated one of the changes to the original contract was an 
emergency change order to install some fencing below the bridge to 
secure the park area. Mr. Minne, BOE, also advised there is an additional 
change order pending for this work. 
 
Mr. Minne, BOE, summarized the details of the Global Agreement and the 
subsequent Change Order 186.  
 
Mr. Minne, BOE, stated that his team has initiated close-out procedures, 
including a maintenance agreement with CalTrans and conducting a load 
rating analysis to ensure the bridge meets the appropriate standards.  
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Mr. Minne, BOE, advised that based on a more detailed financial analysis, 
the $20 million in remaining MICLA authority would be sufficient to fund 
remaining project expenses without the need for any additional funding 
commitments. 
 
Mr. Minne, BOE, stated that the State and Federal reimbursement 
schedule will span over multiple fiscal years as detailed in the report.  
 
There were no questions from the Mayor’s Office and the Chief Legislative 
Analyst Office.  

 
Item 3 Seismic Governance Committee to consider a determination in 

accordance with AB 361 Section 3(e)(3) that, while the state of emergency 
due to the Covid-19 pandemic, as originally proclaimed by the Governor 
on March 4, 2020, remains active and/or state or local officials have 
imposed or recommended measures to promote social distancing, this 
legislative body has reconsidered the circumstances of the state of 
emergency and that the state of emergency continues to directly impact 
the ability of the members to meet safely in person and/or state or local 
officials continue to impose or recommend measures to promote social 
distancing.  

 
Disposition:  Approved as read into the record. 

 
Meeting adjourned at 9:12 a.m. 


	2022 10 27  SGC Agenda
	2022 10 27 SGC Minutes for 08 25 Regular (2) (1) (2) - Copy
	August 25, 2022
	Item 2 Bureau of Engineering – Sixth Street Viaduct Project – Information Only

	2022 10 27 SGC Minutes for 09 12 Special
	September 12, 2022

	2022 10 27 SGC Minutes for 09 29 Regular
	September 29, 2022
	Item 2 Bureau of Engineering (BOE) – Sixth Street Viaduct Project Update


