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1.0 RECENT PROJECT DEVELOPMENTS & ACTIVITIES 
 

1.1 Project Status  

 The Paseo del Río Project and Water Quality Improvements Project is in Design. 

 The project  team  continued  to  communicate  frequently with  the Department of Toxic 

Substances Control (DTSC) regarding the development of the Paseo del Río Project and 

Water Quality Improvements Project’s Response Plan. 

 A final draft of the Project’s Response Plan is being prepared for final review by DTSC. 

 The project’s formal California Environmental Quality Act (CEQA) process continued. 

 The  contracts  for  the  design  and  environmental  consultants  have  been  approved  for 

extended project duration and additional scope and work is underway in earnest. 

1.2 On‐Site Activities 

 Weekly maintenance was performed by General Services Division Construction Forces. 

1.3 Community Engagement 

 The MRCA‐funded Community Outreach consultant continued to attend neighborhood 

council meetings on behalf of the 100 Acre Partnership on a bimonthly basis.  

1.4 Taylor Yard Equity Strategy 

 The City Working Group  to  support Community Taylor Yard Equity Strategy  (TYES) 

development continued to meet.  

 The Project Team presented at the TYES Oversight Committee meeting in mid‐October 

and attended the TYES Oversight Committee meeting in mid‐December. 

1.5 Funding Updates 

 No funding updates this quarter. 
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2.0 SCHEDULE

2.1  Master Project Schedule 

 This Preliminary Schedule  indicates  the  current phase  for  each of  the projects  that are 

planned for the Taylor Yard G2 Parcel. The red vertical bar is the current date as of this 

report.  
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1 LAR02 Taylor Yard Paseo del Rio Project & Prop
O Water Quality Improvements Project

Predesign

Design

Bid and Award

Construction

Post-Construction

1 LAR01 Taylor Yard G2 River Park Project

Predesign

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 FY 21/22 FY 22/23 FY 23/24 FY 24/25 FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30

      Duration
      PreDesign

       Design
       Right of Way

       Construction
       PostConstruction

       Bid & Award
       Progress

Taylor Yard G2 Parcel

2.2 Master Program Schedule Diagram

2nd Quarter Status Report: October‐December 2025

Status Date: Wed 1/1/26 
Printed Date: Tue 1/14/26
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3.0 BUDGET

3.1  Project Cost Estimates and Funding Needs 

 The following table outlines the cost estimates for the current improvements at the Taylor 

Yard G2 Parcel, current funding, and the current funding gap:  

  Estimated 

Cost 

Secured 

Funding 
Funding Gap 

Taylor Yard G2 Paseo del Rio & Proposition O Water 

Quality Improvements, including Utilities 
$  75,424,434.271  $    50,464,552.63  $    24,959,881.64 

Pre‐Design, Design, Environmental Review & Documentation, 

and Design Support during Construction 
$        5,863,919.00  $         5,863,919.00  $                             ‐ 

Allocated City Budget from Previous Fiscal Years    $         4,053,919.00   

Allocated City Budget from Current Fiscal Year    $                             ‐   

Grants and Other Sources    $         1,810,000.00   

Remediation and Construction  $      69,560,515.271  $       44,742,186.63  $       24,959,881.64 

Allocated City Budget from Previous Fiscal Years    $       36,790,633.63   

Allocated City Budget from Current Fiscal Year    $                             ‐   

Grants and Other Sources    $         7,810,000.00   

Completed Assessments and Feasibility Work, and 

Ongoing On‐Site Maintenance 
$     5,409,863.12  $     5,408,147.76  $             1,715.36 

    Allocated City Budget from Previous Fiscal Years    $         2,033,643.76   

    Allocated City Budget from Current Fiscal Year    $                             ‐   

    Grants and Other Sources    $         3,374,504.00   

Total  $ 80,834,297.39  $ 55,872,700.39  $ 24,961,597.00 

1 Tetra Tech estimate dated 10/28/24         

 

 During development of the Taylor Yard G2 River Park Implementation Feasibility Report 

(March 2022, C.F. 14‐1158‐S10), the full Taylor Yard River Park Build‐Out is estimated to 

cost $576,741,967 and has no secured funding, as it is a later phase of improvement at the 

Taylor Yard G2 parcel. 
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3.2  Project Funding Sources and Expenditures 

 The following table outlines the secured funding for the current improvements at the Taylor 

Yard G2 Parcel and total expenditures to date:  

  Secured 

Funding 

Expenditures 

to Date2 
Unexpended 

to Date 

Taylor Yard G2 Paseo del Rio & Proposition O Water 

Quality Improvements, including Utilities 
$    50,464,552.63  $      4,354,361.17  $    46,110,191.46 

Pre‐Design, Design, Environmental Review & Documentation, 

and Design Support during Construction 
$         5,863,919.00  $         4,354,361.17  $         1,509,557.83 

Allocated City Budget from Previous Fiscal Years  $         4,053,919.00  $         2,829,361.17  $         1,224,557.83 

Allocated City Budget from Current Fiscal Year  $                             ‐  $                             ‐  $                             ‐ 

Grants and Other Sources  $         1,810,000.00  $         1,525,000.00  $            285,000.00 

Remediation and Construction  $       44,600,633.63  $                             ‐   $       44,600,633.63 

Allocated City Budget from Previous Fiscal Years  $       36,790,633.63  $                             ‐  $       36,790,633.63 

Allocated City Budget from Current Fiscal Year  $                             ‐  $                             ‐  $                             ‐ 

Grants and Other Sources  $        7,810,000.00  $                             ‐  $         7,810,000.00 

Completed Assessments and Feasibility Work, and 

Ongoing On‐Site Maintenance 
$      5,408,147.76  $      3,837,367.91  $      1,570,779.85 

    Allocated City Budget from Previous Fiscal Years  $         2,033,643.76  $         1,772,863.91  $            260,779.85 

    Allocated City Budget from Current Fiscal Year  $                             ‐  $                             ‐  $                             ‐ 

    Grants and Other Sources  $         3,374,504.00  $         2,064,504.00  $         1,310,000.00 

Total  $ 55,882,700.39  $  8,191,729.08  $ 47,680,971.31 

2 Current expenditures and anticipated needs dated 1/14/26 
 

3.3  Potential Future Sources of Funds 

 The project team is currently tracking or applying to the following grants: 
o EPA Cleanup Grant 

o Urban Greening Program 

o California DOT Active Transportation 

o SMMC grant  

o Wildlife Conservation Board grant 

 The project team is working closely with RiverLA to identify funds. 

 The project team will continue to submit Capital and Technology Improvement Expenditure 

Program budget requests. 

 The project team is also pursuing additional Proposition O funding. 
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4.0 PROJECT BACKGROUND & GLOSSARY

4.1  Project Background 

 The Taylor Yard G2 River Park Project  is Project No. 165 of  the City Council adopted Los 

Angeles River Revitalization Master Plan  (C.F. 07‐1342) and  is described  in  the U.S. Army 

Corps of Engineers (USACE) Los Angeles River Ecosystem Restoration (LARER) Integrated 

Feasibility Report. The report is also known as the ARBOR or “Area with Restoration Benefits 

and Opportunities  for Revitalization” Study.   As a key opportunity area,  the G2 parcel  is 

identified as a cornerstone site of the LARER Project.  The G2 parcel is situated in Reach 6 of 

the LARER Project and  is adjacent  to  the  soft‐bottomed portion of  the Los Angeles River 

known as the Glendale Narrows. 

 The development of  the G2 parcel  is  intended  to be  implemented  through a  series of 

projects, as described below, subject to approval by the City Council and the Mayor: 

Taylor Yard G2 Project   Scope & Major Elements 

 

Paseo del Río Project 

 3‐5‐year timeline 

 Targeted remediation, public events, River activation 

 Coordinated  project  at  the  adjacent  State‐owned  Taylor 
Yard G1 (or “Bowtie”) Parcel 

Water Quality 
Improvements Project 

 3‐5‐year timeline 

 Additional remediation, stormwater quality 
improvements, youth activities, and training opportunities 

Taylor  Yard  G2  River 
Park Project 

 10‐year timeline 

 Full remediation, habitat, recreation 

 The Paseo del Río Project will develop approximately 6 acres of the G2 Parcel. The project 

will include walking paths, habitat restoration, soil remediation, educational signage, an 

entry plaza with parking and restrooms, and a kayak landing. This project was combined 

with the Water Quality Improvements Project due to their close physical proximity on site 

and similar schedules. NTP was issued to a consultant team in April 2022 for pre‐design, 

design,  environmental  documentation  and  review,  and  design  during  construction 

services for both projects.  

 The Water Quality  Improvements  Project  is  funded  by  Proposition O,  includes  close 

coordination with the City of LA Sanitation and Environment (LASAN), and will develop 

approximately  8  acres  of  the  G2  Parcel.  The  project  will  include  a  water  quality 

improvement feature, habitat restoration, soil remediation, and educational signage. This 

project was combined with the Paseo del Río Project due to their close physical proximity 

on site and similar schedules. NTP was issued to a consultant team in April 2022 for pre‐

design,  design,  environmental  documentation  and  review,  and  design  during 

construction services for both projects. 
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 The Taylor Yard G2 River Park Project will develop the remainder of the 42‐acre G2 parcel. 

This project will transform the former Union Pacific Railroad Company (UPRR) rail yard into 

a vast habitat‐focused open space along the Los Angeles River.   

 The Community Taylor Yard Equity Strategy (Community TYES) initiative is intended to 

be a long‐lasting collaboration between community members, organizations, and public 

sector  agencies  to prepare  for  and navigate  changes  in Northeast LA  communities  as 

public investments in green space at Taylor Yard arrive in the community. By working 

together to minimize the associated challenges of development, the neighbors most likely 

to be impacted by the park’s creation will be better able to thrive, connect with, and benefit 

from the new park space, along with the rest of the region. In 2021, the City, on behalf of 

the 100 Acre Partnership at Taylor Yard, assembled funding and formed a partnership 

with  the  Los  Angeles  Regional  Open  Space  and  Affordable  Housing  (LA  ROSAH) 

Collaborative, the UCLA Institute of the Environment and Sustainability, and Resources 

Legacy Fund to develop the TYES project as an earnest response to community feedback. 

This team has the benefit of a breadth of experiences and perspectives and shares the goal 

of delivering park  improvements while mitigating negative  effects. Community TYES 

aims to identify community‐driven strategies to ensure that current residents benefit from 

new park investments. This effort includes implementing anti‐displacement policies that 

support longtime residents and legacy community‐serving businesses. 

   



 Taylor Yard G2 Parcel  2nd Quarter Status Report: October-December 2025 

 

 Bureau of Engineering 4.0 - 3 
 

4.2  Glossary 

100 Acre Partnership at Taylor Yard  A partnership formed between the City, MRCA, and State Parks 

BOE  Bureau of Engineering at the City of Los Angeles 

CDFW  California Department of Fish and Wildlife 

City  The City of Los Angeles 

Community TYES  Community Taylor Yard Equity Strategy 

DTSC  California Department of Toxic Substances Control 

EPA  US Environmental Protection Agency 

LACFCD  Los Angeles County Flood Control District 

LADWP  Los Angeles Department of Water and Power 

LARER  Los Angeles River Ecosystem Restoration 

LASAN  Los Angeles Sanitation and Environment 

LA ROSAH  Los Angeles Regional Open Space and Affordable Housing  

MRCA  The Mountains Recreation and Conservation Authority 

SCAQMD  South Coast Air Quality Management District 

SCC  California State Coastal Conservancy 

SMMC  Santa Monica Mountains Conservancy 

State Parks  The California Department of Parks and Recreation 

UPRR  Union Pacific Railroad Company 

USACE  United States Army Corps of Engineers 

USDOT  United States Department of Transportation 

WCB  California Wildlife Conservation Board 
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