CITY OF LOS ANGELES
INTER-DEPARTMENTAL CORRESPONDENCE
L.A. FOR KIDS STEERING COMMITTEE MEETING, May 28, 2026
AGENDA ITEM ( 3)
BUREAU OF ENGINEERING

DATE: May 28, 2026
TO: Proposition K — L.A. for Kids Steering Committee
FROM: Ohaji K. Abdallah, Program Manager e geesseoiomms

Proposition K, L.A. for Kids Program 2024 0520 0750350700 PMRGH Fhatipy
Bureau of Engineering

SUBJECT: LOS ANGELES BOYS AND GIRLS CLUB (LABGC) - REQUEST TO
EXTEND THE DEADLINE FOR COMPLETION OF DESIGN AND
CONSTRUCTION AND APPROVAL OF AMENDMENT NO. 2 FOR:

THE ATHLETIC FIELD AND BASKETBALL COURT LIGHTING
PROJECT (PROPOSITION K GRANT AGREEMENT NO. C-133387;
W.O. #E1904504)

RECOMMENDATION

The Bureau of Engineering (BOE) - Recreational and Cultural Facilities Program
requests that the L.A. for Kids Steering Committee (LAFKSC) recommend that the City
Council:

1. Approve the Los Angeles Boys and Girls Club (LABGC) request to extend the term
for design and construction for the Athletic Field and Basketball Court Lighting
project (Contract No. C-133387) from December 31, 2025, to December 31, 2026,
and authorize the City Engineer to negotiate and execute Amendment No. 2 to
Proposition K Grant Agreement No. C-133387 (attached to this report as
Attachment 2) to effectuate the extension of said deadline for this project.

DISCUSSION/BACKGROUND

The Los Angeles Boys and Girls Club (LABGC) (Grantee) submitted a proposal for
Proposition K competitive funding in the 9th funding cycle, and was awarded $449,483
for the Athletic Field & Basketball Court Lighting Project (Proposition K Grant
Agreement No. C-133387, CF #16-0428), The project is located at 2635 Pasadena
Avenue, Los Angeles, California 90031. Proposition K Grant Agreement No. C-133387
(Grant Agreement) between the City (Bureau of Engineering) and the Los Angeles Boys
and Girls Club was executed on June 28, 2019 and required that design and
construction be completed by June 27, 2021. The scope of the project is to include the
following:

1. Upgrade lighting for the athletic field and outdoor basketball court; and
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2. Upgrade the electrical panels for the athletic field and outdoor basketball court

Due to funding constraints, LABGC was not able to complete the project in a timely
manner, and in August 2024, requested an extension for the completion and design
of the project under the Grant Agreement from June 27, 2021, to December 31, 2025.
That request was approved by the LAFKSC and City Council (CF #24-1057), and
pursuant thereto, Amendment No. 1 to the Grant Agreement was executed on
January 7, 2025.

Currently, LABGC is also managing two other Proposition K funded projects; the
Aquatic Center project (C-119011) and Gymnasium project (C-119026). These other
projects are progressing on schedule and are slated for a grand opening on June 20,
2026. LABGC states that managing three extensive physical improvement projects
simultaneously while maintaining full-time youth programming during the school year
and summer sessions is proving to be an operational challenge.

Extending the deadline for completion of this Athletic Field & Basketball Court
Lighting project, will give LAGBC time to successfully complete this project while
prioritizing the completion of the other two Proposition K projects which involve high-
utilization facilities. Therefore, LABGC is requesting this project be extended from
December 31, 2025, to December 31, 2026 (See Attachment 1).

This will allow the LABGC’s team to transition resources directly from the successful
completion of the current renovations for the Gymnasium and Aquatic Center in June
2026 to the LABGC Athletic Field and Court Lighting contract -133387.

For the Athletic Field & Basketball Court Lighting project, the proposed amended
timeline and milestones are as follows:

e LABGC will provide a status update as to the proof of completion of design
and permitting to prepare for construction by July 31, 2026, so that BOE can
determine if the project can be completed on time.

e LABGC will provide a status update as to the award of the construction
contract and any resolution of any funding gap by July 31, 2026, and also
provide monthly construction progress updates until the contract ends on
December 31, 2026.

e LABGC will ensure through monthly project status updates that the project will
be completed in timely manner. BOE will use these monthly updates to
determine if construction and all related closeout activities will be completed by
December 31, 2026.

¢ |f BOE determines at any time that the project completion deadline of
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December 31, 2026 cannot be met, LABGC will submit a memo to rescind
their award of the funds awarded under the Grant Agreement, and/or BOE, in
its sole discretion, may terminate and rescind such grant award.

BOE believes that it is in the best interest of the City and LABGC that the deadline for
completion of design, construction and all closeout activities be extended for the Athletic
and Outdoor Basketball Court Lighting project to December 31, 2026.

Attachment:

Attachment No. 1 - LABGC Letter dated March 4, 2026, regarding extension for Outdoor
Basketball Lighting Project

Attachment No. 2 — Amendment No. 2 to C-133387



City of Los Angeles

Bureau of Engineering

AMENDMENT NO. 2
TO GRANT AGREEMENT NO: C-133387

Contract Implementing Proposition K: L.A for Kids Program

Key Elements and Conditions

Contract Number: Contract Terms: Ref.
K1 | Contract C -133387 Design — Dec 31, 2026 §106
Funding Secured- July 31, Exh.
2026 A
Construction& All Closeout
activities: December 31, 2026
EXHIBIT A - Service &
Maintenance:10 years from
Certificate Of Occupancy,
Notice of Completion, or
Certificate of Completion
issued by BOE as appropriate,
December 30, 2036
Name Principal Office
K2 | Grantee Los Angeles Boys & Girls | 2635 Pasadena Avenue, §101
Club Los Angeles, CA 90031
Name & Title Mailing Address
K3 | Representative | Juana Lambert 2635 Pasadena Avenue, §105
of the Grantee | Executive Director Los Angeles, CA 90031
Phone Fax
(323) 221-3173 (323) 221-3082
Project Title: Project Site:
K4 | Project Los Angeles Boys and 2635 Pasadena Avenue
Girls Club — Athletic Field Los Angeles, CA 90031
and Basketball Court
Lighting
Property Description: Type of Site Control:
K5 | Site Property 2635 Pasadena Avenue Grantee is leasing site froma | §208
Los Angeles, CA 90031 non-city property owner. §631
D.1, D.2(a), D.2(b) Exh.
D.1
D.2(a)
D.2(b)
Prop K Grant Amount: Capital Matching Fund §107
K6 | Funding §210
Amount $449,483 — FY 2018-19 NONE
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K7 | Funding
Source

Proposition K — LA For Kids | Not Applicable
Program, (City of Los

Angeles Landscaping and
Lighting District No. 96-1)
Benefit Assessment Fund

Exh. G

K9 Architectural
Services

The Grantee will select through an open, fair, competitive
process an architect by the State of California, to design the
project and to do other functions as specified in the Grant
Agreement and the subcontract. The architect will be paid
with Proposition K funds.

§214

K10 | Note

This Amendment No. 2 modifies Grant Agreement No. C-
133387 as follows:

a. Extends the deadline for completion of design and
construction, including all closeout activities, as described
in Section 106, Subsection B of the aforementioned Grant
Agreement from December 31, 2025, to December 31,
2026.

*Including receipt of Certificate of Occupancy; Notice of
Completion; or Certificate of Completion issued by the City’s
Bureau of Engineering, as applicable and all related closeout
activities.

**Services and Maintenance Agreement portion of Grant
Agreement No. C-133387 shall terminate when the Grantee
has completed ten (10) years of service and maintenance
obligations under Exhibit A (Services and Maintenance
Agreement) to Grant Agreement No. C-133387, by December
30, 2036, unless otherwise terminated or extended.

b. Establishes funding, design and permitting completion
milestones and the subsequent submittal of a letter to
rescind the Proposition K Funds if the milestones are not
met to the satisfaction of the Bureau of Engineering
(BOE), as noted below:

e LABGC will provide a status update as to the proof
of status of design and permitting to prepare for
construction by July 31, 2026, so that BOE can
determine if the project can be completed on time.

e LABGC will provide a status update as to the award
of the construction contract and any resolution of
any funding gap by July 31, 2026, and also provide
monthly construction progress updates until the
completion of construction. The deadline for
completion of construction is December 31, 2026.

§106

Exh. A
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e LABGC will ensure through monthly project status
updates that the project will be completed in a timely
manner. BOE will use these monthly updates to
determine if construction and all related closeout
activities will be completed by December 31, 2026.

o [f BOE determines at any time that the project
completion deadline of December 31, 2026 cannot
be met, LABGC will submit a memo to rescind their
award of the funds awarded under the Grant
Agreement, and/or BOE, in its sole discretion, may
terminate and rescind such grant award.
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This AMENDMENT NO. 2 to Proposition K — L.A. for Kids Grant Agreement No. C-
133387 (‘AMENDMENT NO. 2 ) is made and entered into by and between the City of
Los Angeles, which is a municipal corporation, (hereinafter referred to as “City”) and the
Los Angeles Boys and Girls Club, which is a California non-profit corporation (hereinafter
referred to as “Grantee”), who agree as follows:

RECITALS
This AMENDMENT NO. 2 is made with reference to the following facts and objectives:

WHEREAS, Los Angeles Boys and Girls Club (LABGC) (Grantee) submitted a proposal
for Proposition K competitive funding in the 9™ funding cycle, and was awarded $449,483
for the Athletic Field & Basketball Court Lighting Project (Proposition K Grant Agreement
No. C-133387, CF #16-0428) (Project). The Project is located at 2635 Pasadena Avenue,
Los Angeles, California 90031.

WHEREAS, Proposition K Grant Agreement No. C-133387 (Contract) between the City
(Bureau of Engineering) and the Los Angeles Boys and Girls Club was executed on June
28, 2019, and required that design and construction of the Project be completed by June
27, 2021.

WHEREAS, the scope of the Project is to include the following:

1. Upgrade lighting for the athletic field and outdoor basketball court; and
2. Upgrade the electrical panels for the athletic field and outdoor basketball court.

WHEREAS, due to funding constraints, LABGC was not able to complete the project
in a timely manner, and in August 2024, requested an extension for the completion and
design of the project under the Grant Agreement from June 27, 2021, to December 31,
2025. That request was approved by the LAFKSC and City Council (CF #24-1057),
and pursuant thereto, Amendment No. 1 to the Grant Agreement was executed on
January 7, 2025.

WHEREAS, LABGC is also managing two other Proposition K funded projects; the
Aquatic Center project (C-119011) and Gymnasium project (C-119026), which are
scheduled to be completed on June 20, 2026.

WHEREAS, given the time constraints in managing multiple Proposition K funded
projects, LABGC has requested an extension of the deadline for completion of the
Project from December 31, 2025, to December 31, 2026.

NOW, THEREFORE, in consideration of the mutual covenants and conditions set forth
herein and in the Contract, and the mutual benefits to be derived therefrom, the City and
the Grantee agree as follows:
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1. City and GRANTEE mutually agree that the terms and conditions contained in the
Contract between the City and Grantee, as previously amended and further
amended herein (collectively referred to hereinafter as the “Grant Agreement”), are
hereby incorporated by reference as if fully set forth herein, and except as
specifically modified by this Amendment No. 2, the terms and conditions of the
referenced Grant Agreement, as amended, shall remain in full force and effect.

2. This Amendment No. 2 shall be effective upon the date of execution of this
Amendment No. 2.

3. Section 106 (Time of Performance), Subsection B of Grant Agreement is
hereby amended in its entirety to read as follows:

B. Design and construction of the Project funded under this Agreement,
including the receipt of Certificate of Occupancy, Notice of Completion, or
Certificate of Completion issued by the City’s Bureau of Engineering as applicable,
and all related closeout activities in connection thereto, shall be completed by
December 31, 2026. Wherever a date is specified in the Agreement as the date
for completion of design and construction, said date is hereby changed to reflect
December 31, 2026, as the deadline for completion of design and construction of
the project, including all related closeout activities.

4. Subsection | of Section 202 (Specific Requirements of the Grantee) of Grant
Agreement No. C-133387 is hereby amended in its entirety as follows:

L. By no later than July 31, 2026, Grantee will provide to the City a written
status update as to the completion of the design, permitting and construction of the
Project and resolutions to any existing funding gaps in the Project, and
contemplated timelines for the beginning and completion of construction for the
Project. Grantee shall also provide status updates as to the award of the
construction contract for the Project, as well as monthly construction progress
updates. Based on reviews of these updates by the City’s Bureau of Engineering
(BOE), BOE shall have the right to determine in its sole discretion whether the
Project can be timely completed to the satisfaction of the City.

Notwithstanding anything to the contrary in this Agreement, in the event BOE
determines at any time that the Project cannot be timely completed to the
satisfaction of the City and in compliance with the time limitations required by the
Proposition K program, Grantee hereby agrees to promptly rescind its award of the
Proposition K funds awarded under this Agreement and relinquish all of its rights
to the Proposition K funds allocated to Grantee under this Agreement, and Grantee
will submit a letter to BOE confirming such rescission and relinquishment; and/or
BOE, in its sole discretion, may terminate and rescind such grant award.

5. Full force and Effect. All other terms contained in Grant Agreement No. C-
133387 shall remain unchanged and in full force & effect.
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IN WITNESS WHEREOF, the City of Los Angeles, a municipal corporation, acting by and
through the City Engineer, and Los Angeles Boys and Girls Club, a California nonprofit
corporation, Grantee herein, have caused this Amendment No. 2 to Proposition K Grant
Agreement No. C-133387 to be executed.

APPROVED AS TO FORM: FOR THE CITY OF LOS
HYDEE FELDSTEIN SOTO, ANGELES APPROVED AND
City Attorney AGREED TO:
By: By:
Deputy City Attorney Alfred Mata, P.E.

Interim City Engineer
Date: Date:

ATTEST: Patrice Lattimore, City Clerk

By:
Deputy City Clerk
Date: For the GRANTEE:
LOS ANGELES BOYS AND GIRLS CLUB
APPROVED AND AGREED TO:
By*:

Print Name: Juana Lambert
Print Title: EXECUTIVE DIRECTOR

Date:

By**:

Print Name:
Print Title:
Date:

NOTE: If the Grantee is a corporation, two signatures are required.
* The signature of President, Chair of the Board, or Vice President is required here; and
** An additional signature of Secretary, Assistant Secretary, Chief Financial Officer, or Assistant

Treasurer is also required.

Los Angeles City Tax License No. 276071-86
Council File No. 16-0428, 24-1057,
Contract No. C-133387
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GREAT FUTURES START HERE.

ATTACHMENT NO. 1

LOS ANGELES
BOYS & GIRLS CLUB

Juana Lambert
Executive Director

BOARD OF DIRECTORS

OFFICERS

Chair

Robert Engle

Chair Emeritus

Greg R. McClintock*
Louis Tovalin

Vice Chairs
Stephanie Mearse
Secretary

JoEllen Kitchen

Christopher Yeung

MEMBERS
Manish Antani
Courtlan Budman
Sylvia Fuentes
Nick Gross

Steve Kasten

Renee Krumweider

Gabriela Ocampo

Steven Sogard
Lily Tran
Manny Valenzuela’

Larry Wogoman

*Deceased

March 4, 2026

Mr. Ohaji Abdallah

Architectural Division, Proposition K

Bureau of Engineering, Department of Public Works
City of Los Angeles

1149 South Broadway, Suite 860

Los Angeles, CA 90015

Dear Mr. Abdallah,

Thank you for the opportunity to request a performance period
extension for the field lighting project awarded to the Los Angeles
Boys & Girls Club (LABGC) through Proposition K funding.

Since the 2009 renovation of our athletic field and basketball court,
our facilities have served as a vital community hub, hosting daily
athletic programming and events for over 800 community
members. We remain committed to maintaining these spaces to the
high standards expected by the L.A. City Bureau of Engineering.

Currently, LABGC is successfully managing the extensive
renovations of both our Aquatic Center and Gymnasium. These
projects are progressing on schedule following their 2025
extensions and are slated for a grand opening on June 20, 2026. I
have attached the current budgets and progress photographs for
your review.

We are formally requesting an extension for the field lighting
project because the club determined it was necessary to prioritize
the completion of the Aquatic Center and Gymnasium to ensure
those high-utilization facilities were delivered by their June 2026
deadlines.

Managing three extensive physical improvement projects
simultaneously while maintaining full-time youth programming
during the school year and summer sessions proved to be an
operational challenge. By sequencing the projects this way, we have
ensured the state-of-the-art quality of the gym and pool; we now
seek to apply that same focused oversight to the field lighting.

Your donation is tax deductible to the extent allowed by law under the 501(c) (3) designation.
Our federal tax identification number is 23-7304197
e 2635 Pasadena Avenue e Los Angeles, CA 90031 e Phone 323.221.9111 Fax
323.221.3082 info@labgc.org ¢ www.labgc.org
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We hope to amend our contract completion date from December 31, 2025, to
December 31, 2026. This timeline allows our team to transition resources
directly from the successful completion of the current renovations in June 2026 to
the field lighting project for the LABGC Athletic Field and Court Lighting
contract# c-133387.

We appreciate the continued support from the City of Los Angeles Proposition
K staff and look forward to completing these facilities for the residents of
Downtown and Northeast Los Angeles.

Sincerely,

s L pro

Juana Lambert
Executive Director
Los Angeles Boys & Girls Club

GREAT FUTURES START HERE.



Field

Lighting Budget 2026-2027
Projected
Item Cost
phase
1 Remove existing 1500-watt field flood light fixture from existing poles
2 Remove existing fixtures and dispose properly
3 Remove wooden ball field lighting poles
4 Provide and install new LED field lighting fixture
5 Provide and Install round 30 feet high poles
6 Rework existing electrical wiring to work with new pole installation.
7 Remove existing flood light fixture from roof and side walls.
8 Provide and install new LED flood light fixtures to replace existing being removed.
9 Provide and install additional LED flood fixtures to provide full coverage of the patio and play area
10 Remove and replace two 400 AMP mail switch boards and relocate upon approval
11 Disconnect existing feeder wires and switch boards and reinstall knew sections
12 Coordinate with Utility company to have power shut off during installation.
13 Install customer made switch gear to try and utilize existing feeder wires to new installation.
14 Remove control center now being used.
15 Remove and dispose of existing switch boards and control center.
16 Remove existing fence covering and install fence covering to comply with Title 24 code requirements.
17 Remove covering from back stop and left field fence between building and field.
18 Remove growth and shrubs to obtain access to fence.
19 Install permanent fence cover to backstop area 164 ' x 8'
20 Install permanent fence covering left field fence 114' x 20. and 89'of 12'cover.
21 Provide permanent cover for right fence section between field an adjacent property 165"x 20'.
22 Work with boom to lift into install upper section s take apart low fence and reattach. $ 425,000.00
31 Contingency/ changes 74,483.00
$ 499,483.00
Proposition K funding 449,483.00
Additional grant County LA Amity contribution 50,000.00

Total Contribution $ 499,483.00





