
CITY OF LOS ANGELES 
INTER-DEPARTMENTAL CORRESPONDENCE 

DATE: August 21, 2025 

TO: Street and Transportation Projects Oversight Committee 

FROM: Fabian Cheng, Assistant Director 

Bureau of Street Lighting 

SUBJECT: THE BUREAU OF STREET LIGHTING FISCAL YEAR 2025-2026 

STREET LIGHTING PROJECT LIST, GANTT CHART, AND PROJECT 

STATUS REPORT 

RECOMMENDATION 

Receive and file the attached FY 2025-2026, Project List and Gantt Chart for the Bureau of 

Street Lighting. 

Accept six (6) added projects, and four (4) removed projects as part of this program. 

TRANSMITTALS 

1. FY 2025-2026 Bureau of Street Lighting Project List

2. FY 2025-2026 Bureau of Street Lighting Project Schedule (Gantt Chart)

DISCUSSION 

As part of the re-baselining for FY 2025-2026, the following summary provides updates to the 

previous fiscal year’s STPOC Project list. 

for

Item No. 3



Projects Added (6): 

 

Division Project Title Status 

Transit Southeast Gateway Line Funded 

Transit North San Fernando Valley BRT Funded 

Transit NoHo Transit Center Pending Funding Approval 

Transit I-105 / I-405 Integrated Corridor Management Pending Funding Approval 

Transit Metrolink Devonshire – Crossing Improvement Pending Funding Approval 

Transit Reconnecting Communities & Neighborhoods 
(RCN) 

Funded 

 

 

Projects Removed (4): 

 

Division Project Title Status 

DS & S North Hollywood – Cayuga Street Lighting Completed 

DS & S Panorama City – Wills Ave/Community Street 
Lighting Project 

Completed 

CID Stairway and Sidewalk Lighting Unit 8 Cancelled 

DS&S LED Street Light Retrofit Program Completed 

 

 

If you have any questions or need further clarification, please contact me at (213) 847-
1459. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

cc: Daisy Bonilla, CAO 
      Salyna Cun, CAO 
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BSL - Street and Transportation Project Oversight Committee (STPOC) Project List (FY25-26)
No. BSL Program/Division Project Name Scope of Work (Project Description) Funding Source CTIEP? Approved Funding Amt Council District(s) Geographic Information (Project Location/Boundaries) Project Start Date Project Status Current Phase CommentsEst. Project Completi Project Typ

1 Backlog Reduction Program - Phase 2

2 Backlog Reduction Program - Phase 3

3 Uncontrolled Crosswalks (Vision Zero)

4 LADOT Work Program (District Initiated)

5 Great Streets - Centinela Ave & Greene Ave

6 Great Streets - Alvarado between 7th & Wilshire Blvd.
7 Complete Street - Avalon Blvd - San Pedro St. to 120th St.
8 Avalon - Segment 1 - 56th to Manchester (complete streets)
9 Avalon - Segment 2 - Jefferson to 56th
10 Avalon - Segment 3 - Manchester to 120th

11 VISION ZERO PHASE 2F - Signal improvements (Adam Driscoll)

12 VISION ZERO PHASE 2F - HAWK signals (Adam Driscoll)

13 Pedestrian Refuge Program (Islands)

14 TOS 8 South Bay MSP Pedestrian Crossing Upgrades

15 South Bay Signal Improvement project

16 HSIP Cycle 8 - Left Turn Pocket (Steve Gaur)

17 Mid-City Greenway
18 Complete Streets La Brea (Adam)

19 Warner Center 2035 Plan
20 Complete Streets Highland (Adam)
21 Complete Streets Culver (Adam)

22 Various Council Requests

23 Boyle Heights

24 VISION ZERO PHASE 2G - New signals

25 VISION ZERO PHASE 2G - Pedestrian hybrid beacons (PHB)

26 VISION ZERO PHASE 2H - Left turn modifications

27 VISION ZERO PHASE 2H - Pedestrian hybrid beacons (PHB)

28 VISION ZERO PHASE 2H - New signals

29 VISION ZERO PHASE 2H - Department Modifications

30 TIMP2

31 Crenshaw/LAX

32 Regional Connector

33 Westside Purple Line Extension section 1

34 Westside Purple Line Extension section 2

35 Westside Purple Line Extension section 3

36 Link US Project

37 Sepulveda Transit Corridor

38 Rail to Rail Project

39 Metro Blue Line Ped Swing Gates Project

40 Division 20 Portal Turn Back Project

DOT Lighting Division Mix of various types of signal modifications Proposition C Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT 6/1/2024 Pre-Construcion

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Mix of various types of signal modifications Proposition C Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT 1/1/2025 Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division RRFB or HAWK Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT On going Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Mix of various types of signal modifications General Fund YES $125,000.00 Various Project Locations chosen by LADOT Managed by LADOT On going Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Signal modification General Fund $0.00 11 Centinela Ave & Greene Ave Managed by LADOT 12/14/2022 Complete

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Signal modification General Fund $0.00 1 Alvarado between 7th & Wilshire Blvd. Managed by LADOT ON HOLD On Hold

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Part of a larger resurfacing project, signal modifications SB1 Managed by BOE 9 This project is in three segments see no 9,10,11 below Managed by BOE Pre-Construcion
DOT Lighting Division Resurfacing, Sidewalks and signal modifications Measure M Managed by BOE 9 Avalon - 56th to Manchester Managed by BOE 2/1/2023 Pre-Construcion
DOT Lighting Division striping and signal modifications Measure M Managed by BOE 9 Avalon - Jefferson to 56th Managed by BOE 7/1/2023 Pre-Construcion
DOT Lighting Division striping and signal modifications Measure M Managed by BOE 9 Avalon -  Manchester to 120th Managed by BOE 7/1/2023 Pre-Construcion

DOT Lighting Division SIGNAL Improvments Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT 3/1/2023 Pre-Construcion

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division HAWK Improvments Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT 3/1/2023 Pre-Construcion

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Refuge Islands with HAWK or Signal Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT On going Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Crossing upgrades with HAWK or Signal Fund 655 Special Fund Resolution Authority Position 15 San Pedro Area on 6th, 7th, 9th and 25th streets Managed by LADOT 7/31/2023 Pre-Construcion

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division SIGNAL Improvments Measure M Resolution Authority Position 15 Various locations in CD 15 Managed by LADOT 5/1/2023 Pre-Construcion

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Left Turn Arrows Proposition C Reimbursed Manhours various Front Funded and Reimbursed by Federal HSIP monies Managed by LADOT 2/1/2023 Pre-Construcion

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division SIGNAL Improvments Fund 655 Special Fund Resolution Authority Position 5 Rosewood at Crescent Heights and La Cienega Managed by LADOT 4/1/2023 Pre-Construcion

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Part of a larger resurfacing project, signal modifications SB1 Managed by BOE 10 Coliseum Street to Adams Boulevard Managed by BOE 1/1/2024 Pre-Design Preliminary review of plans

DOT Lighting Division Mix of various types of signal modifications LADOT Trust Fund No 5… $70,000.00 3 Warner Center 2035 Mobility Fund Managed by LADOT 3/1/2024 Pre-Construcion

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Part of a larger resurfacing project, signal modifications SB1 Managed by BOE 4, 13 Santa Monica Boulevard to Franklin Avenue ON HOLD ON HOLD On Hold Funding unavailable at this time
DOT Lighting Division Part of a larger resurfacing project, signal modifications SB1 Managed by BOE 11 Centinela Avenue to Slauson Avenue ON HOLD ON HOLD On Hold Funding unavailable at this time

DOT Lighting Division AS Needed General Fund various As requested by each Council Office Managed by LADOT On going Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Mix of various types of signal modifications LADOT Fund 51Q/94 $30,000.00 14 Funded:Pedestrian Plan Program Fund 51Q/94/94Vl487 Managed by LADOT 6/1/2023 Pre-Construcion

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Signal improvements Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Crossing upgrades Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Left turn arrows Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Crossing upgrades Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Signal improvements Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Signal modifications Measure R Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

DOT Lighting Division Signal improvements Fund 681 Special Fund Resolution Authority Position Various Project Locations chosen by LADOT Managed by LADOT 9/1/2025 Design

We provide support to LADOT as dictated by the MOU agreement, LADOT
manages all funding and uses our resolution authority positions that they
fund for these projects

Transit Lighting Division Metro Line Crenshaw/LAX Transit Corridor project. Measure M NO N/A 8,10,11
Runs within City of Los Angeles along Crenshaw Blvd.  from Expo 1- Crenshaw station at Exposition Blvd to
Florence, then along Aviation from Arbor Vitae to Imperial HWY. 2014 2024 MTA Construction Segment C As-Built Phase. Street lighting portion of the project was completed.

Transit Lighting Division
Regional Subway Transit Connector project, street lighting
improvement. Measure M NO PENDING 14

three new underground stations and extends from the L Line (Gold) in Little Tokyo and Arts District communities
to the A (Blue) and E (Expo) Lines at 7th Street/Metro Center Station.
Little Tokyo/Arts District Station – located at 1st St/Central Ave
Broadway Station –located at 2nd St/Broadway
GrandAv Arts/Bunker Hill Station – located at 2nd Pl/Hope St

2016 2023 MTA Construction Segment B

As-Built Phase; $88.5K amount can be rollover from FY 23-24. $71.7 K
amount is requested on FY25 Annual Work Plan Budget form. Construction
work is complete and waiting to review as-builts.

Transit Lighting Division

"3 Segment Along Wilshire Blvd
DU1: Western and Wilshire
Du2: La Brea and Wilshire
Du3: Fairfax and Wilshire" Measure M NO $158,078.00 4,5,14

Wilshire/Western Ave. (DU1)
 Wilshire/La Brea (DU2)  along Wilshire Blvd between Mansfield Ave to Cochran Ave
Wilshire/Fairfax (DU3) Along Wilshire Blvd between Curson and San Diego way. 2017 2024 MTA Construction Design Unit 1,2,3

In construction. Assisting consultant in redesign to accomdate for new bus
stop locations; $191.4K amount can be rollover from FY 23-24. $188.2 K
amount is requested on FY25 Annual Work Plan Budget form.

Transit Lighting Division
In Century City: Along Constellation Blvd Between Century park East
to Century Park West. Measure M NO $119,936.00 5 Century City Station: Along Constellation Between Century park East to Century Park West 2015 2025 MTA Construction Century City and Bus way improvement

In construction. Assisting consultant in redesign to accomdate for new bus
stop locations. $251K amount can be rollover from FY 23-24. $119.9 K
amount is requested on FY25 Annual Work Plan Budget form.

Transit Lighting Division UCLA: Along Wilshire Blvd between Vetran and Glendon. Measure M NO $208,728.00 5 UCLA Station: Along Wilshire Blvd between Vetran Ave and Westwood Blvd 2017 2026 MTA Design-Build UCLA

85% Design Phase. Pending bus stop relocation from Metro. $259.7K amount
can be rollover from FY 23-24. $208.7 K amount is requested on FY25 Annual
Work Plan Budget form.

Transit Lighting Division
Review restoration design drawings, provide construction engineering
support, and coordination for underground utility relocation. Measure M NO $94,401.33 14 Along Center St. from Commercial St. to Ramirez St. near Union Station 2019 2028 MTA Design

60% Design Phase; TSL installation completed, awaiting BCA burn test.
Meeting to be held in September between Metro/CMGC contractor and City.
; FY 23-24 Amount ($94k per MTA) will be carried over to FY 24-25 (which
$233,678.81 was requested)

Transit Lighting Division
Provide Street Lighting As-built plans and information about any
upcomming projects in the area. Measure M NO N/A 2,4,5,6,12 Sepulveda Transit Corridor 2023 2028 MTA Pre-Design

Assisting consultants with As-Builts as it relates to the various possible
options.

Transit Lighting Division Various intersection along Slauson Blvd. Measure M NO $166,787.00 8,9 From crenshaw Blvd and 67th st to Slauson and Central Ave verious intersection 2014 2024 MTA Construction
Phase A
Phase B

Phase A in construction. Reviewing as-builts.
Phase B is on hold due to no funding; providing support on RFIs
$32.3K amount can be rollover from FY 23-24. $166.7 K amount is requested
on FY25 Annual Work Plan Budget form.

Transit Lighting Division Project to upgrade pedestrian safety at 27 Blue Line crossings. Measure M NO N/A 9 Various intersection along long beach Blvd 2015 2023 MTA Construction
Final punch list had many correction items that are being addressed by the
contractor.

Transit Lighting Division
Center Street improvement adjacent to the Division 20 Metro main
rail yard from Banning to Commercial Street. Measure M NO N/A 14 Along Center St. From Banning to Commercial Street. 2019 2024 MTA Construction Project is on HOLD due to unclear SOW

council motion funds for each proj
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BSL - Street and Transportation Project Oversight Committee (STPOC) Project List (FY25-26)
No. BSL Program/Division Project Name Scope of Work (Project Description) Funding Source CTIEP? Approved Funding Amt Council District(s) Geographic Information (Project Location/Boundaries) Project Start Date Project Status Current Phase CommentsEst. Project Completi Project Typ
41 Metro Sound Wall #11

42 Brighton to Roxford Double Track Project

43 Ramirez Street Area Restoration

44 1st and Central Project

45 Doran Street Grade Separation Project

46 Airport Metro Connector Station

47 Sepulveda Basin Vision Plan Project
48 Sepulveda Station FLM Project

49 North Hollywood to Pasadena BRT Project

50 Metro Center Street Project

51 East San Fernando Valley Transit Corridor Project

52 Metro Orange Line BRT Improvement Project

53 Metro I-105 Express Lanes Project


54 Vermont Transit Corridor Project

55 LA River Path Project

56 Southeast Gateway Line

57 North San Fernando Valley BRT
58 NoHo Transit Center ?
59 I-105/I-405 Integrated Corridor Management ?
60 Metrolink Devonshire - Crossing Improvement ?

61 RCN

62 Main St. Lighting Improvement Unit 2 CIP

63 Riverside Dr. Lighting Improvement Unit 2 CIP

64 Olympic Blvd- Lake to Western Ave CIP

65 Wilshire Blvd-Grand Ave to Hoover St STM

66 Panorama City CD 6 Street Lighting Project

67 Pacoima Tamarack Street Lighting CD7

68 San Pedro- Grand Street Lighting

69 Arleta Stanwin Street Lighting Project

Transit Lighting Division Bridge widening and soundwalls installation on SR 170 Freeway. Measure M NO N/A 2,4 Various underpasses along 170 FWY 2017 2023 MTA Construction As-Built Phase. Waiting on As-builts from consultant.

Transit Lighting Division

Review Camera Ready PS&E Segment 1, 2 & 4 and AFC restoration
design drawings and technical specs. provide design engineering
support, Prop 218 process, and Easement agreement. Measure M NO $113,593.54 2,6,7

A second main line track to an 11 mile single track transportation corridor in east San Fernando Valley. The
corridor runs between Hollywood Way in the City of Burbank and through the cities of Los Angeles and San
Fernando, to Roxford Street in Sylmar. 2025 2027 MTA Design Segments 1, 2, 3, and 4

85% Design Phase; Project is being prepared for 100% Design Phase. 100%
submittal is anticipated to be received in early winter 2026. FY 23-24 Amount
($13k  per MTA) will be carried over to FY 24-25 (which $113,593.54 was
requested)

Transit Lighting Division

Metro intends to reconstruct the area (or not) of Ramirez St. column;
discussion in progress on curb widening/parking space
elimination/etc. Measure M NO N/A 14 Ramirez St. between Keller St. and Center St. near Union Station. MTA On Hold project is on HOLD due to unclear SOW

Transit Lighting Division
Review and approve NDCs and RFIs, provide construction engineering
support to Hashimoto Plaza, Azusa St. Measure M NO $0.00 14 1st and Central near Hashimoto Plaza. 2023 MTA Pre-Construcion

Hashimoto Plaza complete; As-built phase. Segments 1 and 3-7 have been
approved and waiting on BCA for the final stamped copies. Segment 2 is in
review.
According to Metro, funds left in the account; therefore, no new funds will
be authorized as project comes to close

Transit Lighting Division

Review restoration and temporary design drawings, and technical
specs. provide design and construction engineering support, Prop 218
process. Measure M NO $156,678.55 13

Replacing at-grade railroad crossings at Doran Street and West Broadway/Brazil Street with an above-grade
crossing. The Salem/Sperry Overpass will connect Salem Street in Glendale and Sperry Street in LA. A connector
road would extend West San Fernando Road to Fairmont Avenue. 2028 MTA Design

Phase A
Phase B

Phase B is on hold due to no funding; AFC Design is currently being prepared
by METRO consultant and expect PLAN by early September. O&M discussion
currently taking place. FY 23-24 Amount ($144.7k per MTA) can be carried
over to FY 24-25. $118K amount is requested on FY25 Annual Work Plan
Budget form.

Transit Lighting Division
Street lighting improvements along Aviation Blvd. in front of the
proposed AMC will be constructed by LAWA/LAMP BR402961. Measure M NO 11

Metro and LAWA agreed that the LAMP contractor (LINXS) will construct the street lighting improvements along
Aviation Blvd.  The improvement will consist of staggered CD953Cs, with dual luminaire arm on west side of
Aviation Blvd. to illuminate the road and the new bike path on the west sidewalk of Aviation Blvd.  The east side
of Aviation Blvd. will have single luminaire arm. 2018 2025 MTA Construction

The street lighting construction for the AMC station will be completed in
conjunction with the completion of the LAWA LAMP project improvements.

Transit Lighting Division Prelim Stage. Measure M NO $0.00 6 Sepulveda Basin borders of Balboa, Victory, 405 and 101 freeway 2024 2028 MTA Preliminary
Lead agency BOE to improve the basin per community plan and to facilitate
Olympics games in coordination with LA2028.

Transit Lighting Division Prelim Stage. Measure M NO 6 Half-mile radius from New Sepulveda Station 2023 MTA Preliminary Conceputal Design Project is in discussion with StreetsLA on funding via PropC

Transit Lighting Division

Install or upgrade new street lighting facilities along project scope:
roadway & TCA lighting installation/upgrades and bike lane & bus
stop lighting installation/upgrades. Measure M NO $145,576.46 2,14

BRT is 19 miles with 22 stations that will connect the cities of Los Angeles (North Hollywood and Eagle Rock
communities), Burbank, Glendale, and Pasadena. 2023 2027 MTA Design

NOHO Segment,
Eagle Rock (East Segment) Segment 1,
Eagle Rock (West Segment) Segment 2

Project as three segments is in 60% Design Phase. NOHO Segment submittal
was reviewed and returned to Metro on 07/23/2025. Eagle Rock East
Segment & Eagle Rock West Segment submittals are being reviewed.

Transit Lighting Division Installation of ped lighting for Metro's emergency operation center. Measure M NO $0.00 14 Along Center St between jackson St. and Ducommon st. 2017 2024 MTA Design

As-built phase; Assisting consultant with As-built submittal.
According to Metro, funds left in the account; therefore, no new funds will
be authorized as project comes to close

Transit Lighting Division
Light rail running on a north/south route along Van Nuys Boulevard
from Oxnard Street to San Fernando Road. Measure M & R NO PENDING 2,6,7

9.2 miles along Van Nuys Boulevard from Oxnard Street to San Fernando Road. Project scope is split in three
segments. 2018 2028 2030 MTA Design

Segment A1
Segment A2
Segment B1
Segment B2
Segment B3
Segment C1
Segment C2
Segment C3

60% Design Phase (new cycle). Design-Build Project with estimated 370
Superbloom Poles, 360 Pedestrian Poles/Luminaires, 100 CalType Poles and
24 DOT/BSL Camera Poles. Design by BSL Engineers.
$605.4K amount can be rollover from FY 23-24. $898.1 K amount is
requested on FY25 Annual Work Plan Budget form. ESFV Segments have
been split into 7 Segments.

BSL is participating in the 60% design phase and review cycle of Segment A2
in August 2025. BSL finished the review cycle of Segment A1 on 05/30/25
and is performing design updates to reflect Traffic combination poles
replacement and for DWP Service Request in August 2025.
BSL completed the 60% design phase and review cycle of Segments B1 in July
2025. BSL has proceeded to start the 60% design phase and review cycle of
Segment B3 in August 2025. BSL will proceed to start the 60% design and
review cycle of Segment B2 in the next coming month.
BSL completed new QC plan redmarks for the review cycle of Segment C3 in
June/July 2025. BSL finished the review cycle of Segment C2 on 05/30/25.
BSL is participating in the 60% design phase and review cycle of Segment C1
in August 2025.

Transit Lighting Division

Install or upgrade new street lighting facilities in the affected area.
Investigate all TCA, roadway, sidewalk, bike path or bridge under path,
bus stop for illumination level. Protect inplace all street lighting
equipment to provide continuous operation throughout the
contruction. Measure M NO $300,000.00 2,3,4,6

G-Line runs from North Hollywood station to Chatsworth station. DU1: Sepulveda Grade Separation; DU2: Van
Nuys Grade Separation; DU4: Bike Path Improvements. 2018 2026 MTA Design-Build

40 Gated Intersections, DU-1, DU-2, and
DU-4

DU1: BSL has received 100% submittal for review on 7/2/25 and returned
with comments to Metro on 7/29/25.
DU2: BSL has received AFC rev. 1 submittal for review on 7/24/25 and
currently in review.  BSL has received TSL-1148 submittal for review on
8/5/25 and returned with APPROVAL on 8/15/25.
DU4: BSL is expecting 100% submittal for review in September 2025.

Transit Lighting Division Bridge widening and potential lighting installation/upgrades. Measure M NO $49,933.40 15 Under I-105 FWY between Main St. and Central Ave. 2023 2026 MTA Pre-Design Conceputal Design
Assisting consultants with As-Builts as it relates to the various possible
options.

Transit Lighting Division

Install or upgrade new street lighting facilities along project scope:
roadway & TCA lighting installation/upgrades and bus stop lighting
installation/upgrades. Measure M NO $34,086.50 1,4,8,9,10,13,15

BRT is 12.4 miles along Vermont Ave from Hollywood Blvd to 120th St. Project scope is split to north section of
work (Hollywood Blvd to Gage Ave) and south section of work (Gage Ave to 120th St). 2024 2028 MTA Design Conceputal Design

$34.1K amount was rollover from FY 23-24 by WOA. $100K amount is
requested on FY25 Annual Work Plan Budget form.

Coordination meetings have been held between Metro and BSL to discuss
project BRT stations lighting design requirements and BSL has attended OTS
meetings for 30% design lookahead between Metro and involved City
departments during April 2025 thru August 2025. The project is transitioning
into 30% design phase as three segments. The Vermont Transit Corridor
Project – North Segment and the Vermont Transit Corridor Project – Central
Segment have transitioned into the 30% design phase. BSL reviewed the
North Segment submittal and returned comments to Metro on 08/07/2025.
BSL started the review of the Central Segment submittal on 07/29/2025. The
Vermont Transit Corridor Project - South Segment are scheduled to transition
into 30% design phase in September 2025.

Transit Lighting Division Environmental Stage. Measure M NO N/A 1,14
8-mile bicycle and pedestrian path proposed along the Los Angeles River from Elysian Valley througth
downtown Los Angeles and the City of Vernon to the City of Maywood. 2024 2031 MTA Preliminary Conceputal Design Project has remainded in the same status.

Transit Lighting Division Conceptual Design Stage. Measure M NO $20,000.00 9, 14
City of LA: Slauson/A-Line to LA Union Station (approximately 4.8 miles with 3 proposed stations), outside of
City of LA: Slauson/A-Line to Pioneer Station (approximately 14.5 miles with 10 proposed stations). 2025 2035 MTA Pre-Design Conceputal Design Light Rail Transit. Reviewed 30% Civil Improvement Sheets.

Transit Lighting Division Conceptual Design Stage. Measure M NO $91,984.33 2, 4, 6, 12

82 curb extensions (bus bulbs) or boarding islands in the San Fernaondo Valley along Nordhoff Blvd, Sherman
Way, Vanoween St, and Victory Blvd and cross streets: Reseda Blvd, Sepulveda Blvd, Van Nuys Blvd, Woodman
Blvd, Coldwater Canyon Ave, Laurel Canyon Blvd, Lankershim Blvd, and Vineland Ave. 2024 2027 MTA Pre-Design Conceputal Design Bus Rapid Transit.

Transit Lighting Division
Transit Lighting Division
Transit Lighting Division

Transit Lighting Division Conceptual Design Stage. Measure M NO $4,000.00 8, 9, 14, 12, 10, 2, 5, 1

Bus Corridor Enhancements: Olmypic Blvd (7 miles from Figueroa St to Robertson Blvd). Broadway Ave (9 miles
from 1st St to Imperial Hwy).
Mobility Hubs: Chatsworth Metro station. Expo/Crenshaw Metro station. North Hollywood Metro station.
FLM: Pico Blvd (.25 miles from Figueroa St to Grand Ave). Flower St (.5 miles from Venice Blvd to West 11th St). 2025 2028 MTA Pre-Design Conceputal Design

Program with 7 different projects: Broadway, Olympic, Pico-Flower,
Expo-Crenshaw, Chatsworth. Collecting as-builts data.
Collecting As-Builts for the 7 different projects.

Infrastructure Improvem…

Replace existing high voltage series street lighting system with a low
voltage system on Main St from 42nd Pl to 57th St. Project will install
new poles, foundations, conduit, wires, and energy efficient LED
lighting. Install 55 poles and 107 luminaires. SB1 YES $2,900,000.00 CD 9

Main St from 42nd Pl. to 57th St.
2/12/2012 12/1/2028 CIP Design Plan was submitted to manager for review. Estimated plan signed date is mid November

Infrastructure Improvem…

Project will replace high voltage series street lighting system with a
low voltage system along riverside Dr from Camarillo Blvd to
Lankershim Blvd and Vineland Ave from Riverside Dr to Hortense St.
Project will install new poles, foundations, conduit, wires, and energy
efficient LED lighting. Install 62 poles, 40 soffits, and 76 luminaires. SB1 YES $901,000.00 CD 2, 4 Riverside Dr from Camarillo Blvd to Lankershim Blvd and Vineland Ave from Riverside Dr to Hortense St. 4/30/2015 1/22/2025 CIP Close Out Phase Completed.

Project received Final Acceptance from the Board
(1/22/25). Working on closeout paperwork

Infrastructure Improvem…

Projet will convert series circuits to multiple on Olympic Blvd from
lake st to Western Ave. Project includes replacing conduit, luminaires
and refurbishing existing poles. Upgrade 171 luminaires. SB1 YES $3,900,000.00 CD 1, 10 Olympic Blvd from Lake to Western Ave 7/6/2020 11/1/2028 CIP Design

Service confirmation was confirmed. Will
finalize plan after Sun Valley Phase 7 CDBG. Estimated plan signed date is 12/2025

Infrastructure Improvem…

This is a series to multiple (STM) project that will convert the series
circuits on Wilshire Blvd from Grand Avenue to Hoover Street by
replacing high wattage HID lights with LED lights. This project will also
install new conduit, pullboxes, and wires. SB1 YES $3,035,000.00 CD 1, 10, 14

Wilshire Blvd from Grand Ave to Hoover St
Coronado St between Wilshire Blvd and 7th St
Beaudry Ave between Wilshire Blvd and Ingraham St 7/8/2020 6/30/2027 STM Construction

Project began construction in March 2025 by
Servitek Electric. Estimated construction end date is in June 2026.

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residential area of Panorama City.  Install 42 street lights. CDBG NO $800,706.00 CD 6 Project is bounded by Roscoe Blvd, Sepulveda Pl, Lanark St, and Lemona Ave 10/22/2019 5/31/2024 CDBG Close Out Phase

Construction was completed. Submitting
final invoice to housing. Project can be removed.

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residential area of Pacoima.  Install 7 street lights. CDBG NO $221,900.00 CD 7 Tamarack Ave from Van Nuys Blvd to Pierce St. 1/7/2021 11/21/2022 CDBG Complete Project can be removed

Infrastructure Improvem…
Design and construction of a new modern LED street lighitng system
in a residential area of San Pedro. Install 25 new street lights. CDBG NO $643,751.00 CD 15 Project is bounded by O'Farrell St, Gaffey St, Santa Cruz, and Pacific Ave 9/14/2021 6/1/2026 CDBG Design Funds were reprogrammed elsewhere.

(Satus remain the same.) Prop 218 passed before funds were reprogrammed
elsewhere to fund property acquisitioin and capital improvement. Design is
still being worked on.

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residential area of Arleta.  Install 13 new street lights. CDBG NO $303,751.00 CD 6 Stanwin Ave North of Montaue st to end of Cul-de-Sac and South of Montegue St to dead end. 9/24/2021 5/31/2024 CDBG Complete Completed. Project can be removed
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70 Amar & Santa Cruz Street Lighting Project

71 Beacon Street Lighting Project CDBG

72 Valerio Street Lighting Improvement CDBG

73 San Pedro Area 4 Street Lighting

74 Arleta Weidner CD 6 Street Lighting

75 North Hollywood - Morella

76 Santa Fe Ave - 1st to 4th St Sidewalk Lighting Improvement

77
Affordable Housing and Sustainable Communities (AHSC) -
Elden Elms (Round 3)

78
Affordable Housing and Sustainable Communities (AHSC) -
Path Villas Hollywood (Round 3)

79
Affordable Housing and Sustainable Communities (AHSC) -
Round 4

80
Affordable Housing and Sustainable Communities (AHSC) -
Round 5

81
Affordable Housing and Sustainable Communities (AHSC) -
Round 6

82
Affordable Housing and Sustainable Communities (AHSC) -
Round 7

83 Intersection Improvement Unit 16

84 Sun Valley Street Lighting Phase 7

85 LA RIVER BIKEPATH - PHASE 4
86 LA RIVER WAY - SFV COMPLETION (Vanalden Ave To Balboa)

87
SUNSET TRIANGLE PLAZA STREETSCAPE IMPROVEMENTS (on
Hold)

88 ANDREA COURT  (on Hold)
89 CENTRAL AVE PED IMPRV CFP

90 MARTIN LUTHER KING (MLK) BLVD. STREETSCAPE

91 San Pedro Pedestrian Improvement

92 EXPOSITION - West Bikeway - Northvale Segment 2

93
BROADWAY-MANCHESTER: ACTIVE TRANSPORTATION
EQUITY PROJECT

94 WASHINGTON BL TRANSIT ENHANCMENT PH II

95
ATP Cycle 4 - Alexandria Avenue Elementary School
Neighborhood Safety Improvement Project

96 EXPOSITION - West Bikeway - Northvale Segment 1
97 ATP 4: Liechty Middle and Neighborhood Elementary
98 ATP 4: 112th and Flournoy ES Safety Improvement Project

99 LANI West Blvd Community Linkages

100
Central Ave Corridor Imprv. Fr Imperial Hwy to 103rd st bear
Watts Metro station. (Watt Central Ave. Project)

101 Hollenbeck Park Beautification and Improvements

102 Vermont Bus Stop Improvements
103 Western Bus Stop Improvements
104 WESTLAKE MACARTHUR PARK PEDESTRIAN IMPROVEMENT
105 CESAR CHAVEZ TRANSIT CORRIDOR LIGHTING IMPROVEMENT
106 SAN FERNANDO BIKEPATH - PHASE 3
107 Enhanced MTA Bus Stops Security Lighting
108 LA RIVER HEADWATER BIKEPATHS
109 CENTRAL AVE PUBLIC TRANSIT IMPROVEMENT
110 LANI Evergreen Park Street Enhancement Project

111
LITTLE ARMENIA PILOT PROJECT LIGHTING IMPROVEMENT
(on Hold)

112 COLORADO BLVD. PED & BICYCLE SAFETY IMP. - ATP CYCLE 2

113
COLORADO BLVD. STREETSCAPE - BUS STOP AND
INTERSECTION IMPROVEMENTS

114 BICYCLE FRIENDLY STREETS TREATMENT - ATP CYCLE 2

115
ATP Cycle 2 Ped & Bike Neighborhood Intersection
Enhancement

116
Boyle Heights/Cesar Chavez from Warren to Evergreen
Ave.

117 Jefferson Blvd. Complete Streets -ATP Cycle 3

118
VISION ZERO BUS STOP SECURITY LIGHTING UNIT 1 -
SEGMENT 1

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residentail area of San Pedro. Install 29 new street lights. CDBG NO $776,250.00 CD 15 Project is bounded by Amar St, Palos Verdes st, Santa Cruz St, and Centre St. 10/25/2022 9/1/2026 CDBG On Hold  Funds were reprogrammed elsewhere.

(Status remain the same) Prop 218 FAILED before funds were reprogrammed
elsewhere to fund property acquisitioin and capital improvement. Design is
on hold.

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residentail area of San Pedro. Install 5 new street lights. CDBG NO $193,750.00 CD 15 Beacon St (~326' North of Santa Cruz) and Sant Cruz (~190' West of Beacon St) 11/2/2022 8/1/2026 CDBG Pre-Construcion

Plans have been signed. Waiting on funds to
be reprogrammed back to start construction
phase.

(Status remain the same) Funds were reprogrammed elsewhere to fund
property acquisitioin and capital improvement.

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residential area of Van Nuys. Install 31 new street lights. CDBG NO $600,000.00 CD 6 Project is bounded by Valerio St, Sepulveda Blvd, Wyandotte, and Lemona Ave 8/1/2018 8/1/2025 CDBG Close Out Phase

Project is with BCA reveiwing contract
compliance. Waiting for draft accpetance from BCA. Construction is complete.

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residential area of San Pedro. Install 36 new street lights. CDBG NO $761,966.00 CD 15 Project is bounded by Amar St, Centre St, Santa Cruz St, and Mesa St. 12/23/2020 3/23/2026 CDBG Design

Will resume design after North Hollywood
Area 3.

(Status remain the same) Funds were reprogrammed elsewhere to fund
property acquisitioin and capital improvement.Project is still be worked on.
Estimated signed plan date: 8/2024.

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residentail area of Arleta. Install 35 new street lights. CDBG NO $681,956.00 CD 6 Project is bounded by Arleta Ave, Weidner St, Vena Ave, and Filmore st. 11/24/2020 6/30/2024 CDBG Construction Project was constructed

(Status remain the same) Overrun of ~$90k. In contact with housing to
acquire additional funds

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residential area of Sun Valley.  Install 48 new street lights CDBG NO $1,203,751.00 CD 6 Project is bounded by Lankershim, Saticoy st, Ben st, and Strathern st. 9/22/2021 10/1/2026 CDBG Design

Funds were reprogrammed elsewhere.
Resolving G.O 95 conflicts.

(Status remain the same) Funds were reprogrammed elsewhere to fund
property acquisitioin and capital improvement.

Infrastructure Improvem… Install 11 Ped clamp on arms to existing poles. General Fund YES $240,000.00 CD 14 Santa Fe from 1st to 4th St 7/25/2022 9/1/2023 Construction Construction was completed by FOD

(Status remain the same) Funding was approved by Chief Legislative Analyst
(CLA) report under CTIEP.
Project will need to be in the next CTIEP request due to funding returning to
general fund pool.

Infrastructure Improvem… Install 11 new poles and 29 upgrades. AHSC NO $396,440.00 CD 1
Elden Elms from 11th St to Pico Blvd & Magnolia Ave from Pico Blvd to Venice & Westmoreland Ave from 11th
St to Venice Blvd. 10/4/2019 9/1/2026 AHSC Pre-Construcion Signed plans were submitted to BOE.

BOE IS THE LEAD
AGENCY

Infrastructure Improvem… Install 1 street lights and 22 upgrades. AHSC NO $193,050.00 CD 13 Area is bounded by Fernwood Ave, De Longpre Ave, Serrano Ave, and Fountain Ave 10/4/2019 9/1/2026 AHSC Pre-Construcion
Plan was submitted to BOE along with the
engineer estimate.

BOE IS THE LEAD 

AGENCY

Infrastructure Improvem…
Five projects part of AHSC Round 4 will install new bus stop lighting,
pedestrian lighting, and street lighting systems. AHSC NO $1,804,040.00 CD 8, 13, 14, 15

Weingart Tower
Jordan Downs S3
Vermont Manchester
Manchester Urban Homes
Hollywood Arts Collective 1/31/2022 6/30/2026 AHSC Pre-Construcion

Projects have received bids or will be
re-advertised.

BOE IS THE LEAD 

AGENCY

Infrastructure Improvem…
Seven projects part of AHSC Round 5 will install new bus stop lighting,
and street lighting systems. AHSC NO $5,405,149.00 CD 1, 6, 9, 10, 11, 13, 14

Parkview
Rose Hill Courts Phase 1
Santa Monica & Vermont TOD
Washington Arts Collective
619 Westlake
Corazon Del Valle
Thatcher Yard Housing 9/21/2022 6/30/2026 AHSC Design Projects are in the 90% design phase.

BOE IS THE LEAD 

AGENCY

Infrastructure Improvem…
Seven projects part of AHSC Round 6 will install new bus stop lighting,
pedestrian lighting, and street lighting systems. AHSC NO TBD CD 1, 6, 8, 10, 13, 14, 15

Umeya Apartments
Locke Lofts
Jordan Downs Area H2B
Menlo Ave Apartments
Vista Terrace
87th & Western Apartments
Grandview Apartments TOD 9/22/2022 1/25/2027 AHSC Pre-Design Pending BOE initiation.

BOE IS THE LEAD 

AGENCY

Infrastructure Improvem…
Four projects part of AHSC Round 7 will install new bus stop lighting,
and street lighting systems. AHSC NO TBD CD 9, 10, 14

Crenshaw Crossing
HHH New Hampshire
306 E Washington
Downtown Women's Center TBD TBD AHSC Preliminary Pending BOE initiation.

BOE IS THE LEAD 

AGENCY

Infrastructure Improvem…

This project will upgrade or replace existing street lighting equipment
(may include traffic equipment) at approximately 45 intersections.
Work includes installation of new conduit, wires and luminaires. Measure M YES $480,000.00 CD1 - CD15 City-wide 10/22/2021 12/31/2026 CTIEP Design Project is in the 90% design phase. Estimate signed date is 4/2026

Infrastructure Improvem…
Design and construction of a new modern LED street lighting system
in a residential area of Sun Valley.  Install 55 street lights. CDBG NO $941,309.00 CD 6 The project area is bounded by Webb Ave, Roscoe Blvd, The Golden State Freeway, and Peoria St. 8/1/2024 8/2026 CDBG Design

Project is pending PROP 218 re-ballot
results. Estimated signed date is 9/2025

Grants Division
Bikeway Lighting, LA River Bike path from Forest Lawn Dr. to Riverside
Dr. CMAQ NO $1,467,113.00 4 LA River Bike path from Forest Lawn Dr. to Riverside Dr. 2011 6/30/2026 Design 65% design

Grants Division Install solar lighting for the bikeway FNDDOT NO $4,890,375.00 3 LA River Bike path from Vanalden Ave to Balboa 11/20/2023 Design 100% design Plans signed

Grants Division Street Lighting and Pedestrian lights near Sunset Triangle Plaza CD 13 REDEVELOPMEN… NO $279,450.00 11 Install lighting near Sunset Plaza 10/2/2017 On Hold 65% design On Hold due to funding
Grants Division Install street lighting NO $46,575.00 7 12/20/2023 On Hold 90% design
Grants Division Bus Stop Lighting and Pedestrian Lighting PROP C-TGF NO $603,500.00 9 Install street lighting and pedestrian lighting 3/1/2021 9/30/2026 Pre-Construcion 100% design Plans signed 1/8/25

Grants Division
Install bus stop security lighting and pedestrian Lighting on MLK from
Figueroa to Central Ave SB-1 YES $2,741,600.00 9 MLK from Figueroa to Central Ave 2/19/2020 9/18/2025 On Hold 0% Construction Design completed on 3/20/24. On hold due to no funding

Grants Division

Bus stop security lighting, intersection lighting, and street light
relocations due to sidewalk improvements on 1st and 7th st between
Grand & Harbor Blvd in San Pedro PROP C-TGF NO $1,031,550.00 15 Improvements on 1st and 7th st between Grand & Harbor Blvd in San Pedro 9/4/2020 7/31/2026 Pre-Construcion 0% Construction Design completed on 4/16/24

Grants Division

Upgrade existing street lights to CD855As and install 10 new CD855As
with 8' arms to cover proposed bikepath on southside of street
between Putney & Dunleer along Northvale Rd PROP C-TGF NO $415,150.00 5 Putney & Dunleer along Northvale Rd 11/30/2021 12/31/2027 Pre-Construcion 10% construction Design completed 8/20/23

Grants Division Bus Stop and Pedestrian lighting. PROP C-TGF NO $8,593,088.00 8
Broadway from Manchester Blvd to Imperial Hwy, Manchester Blvd from Broadway to Vermont Ave (aprox.
4.5miles) 6/8/2021 12/31/2027 Pre-Construcion 100% design Plans signed 12/20/24

Grants Division Bus Stop Lightings PROP C-TGF NO $349,313.00 9,14 Washington Blvd. between Hooper Ave and Alameda 11/30/2021 12/31/2025 Construction 0% Construction Design completed on 4/24/24. On hold.

Grants Division Pedestrian Lighting around Alexandria school Proposition C NO $1,104,604.00 13 Pedestrian Lighting around Alexandria school 1/24/2022 6/30/2026 Pre-Construcion 100% design Plans signed 1/8/25. PROP 218 failed.

Grants Division
Bikeway lighting for newly proposed bike path between Motor Ave
and Northvale Rd Proposition C NO $363,400.00 5 Bikeway lighting for newly proposed bike path between Motor Ave and Northvale Rd 8/10/2014 12/31/2027 Construction 10% construction Design completed 8/20/23

Grants Division Install pedestrian lighting Proposition C NO $3,015,000.00 8 Install lighting around Liechty Middle school 10/25/2022 11/30/2027 Design 25% design Waiting plans from the consultant.  BSL plan checking.
Grants Division Pedestrain lighting around two schools PROP C-TGF NO $415,000.00 15 Install lighting around two schools 12/8/2022 8/30/2027 Pre-Construcion 100% design Plans signed 11/14/24

Grants Division
Bus stop lighting for 6 bus stops. Bus stops are located at Florence ave
& Crenshaw and Florence Ave & West St. TG NO $256,000.00 8 Bus stop lighting for 6 bus stops. Bus stops are located at Florence ave & Crenshaw and Florence Ave & West St. 10/5/2020 5/29/2026 Pre-Construcion 0% construction Plan signed on 4/16/24

Grants Division

Install bus stop lighting and roadway lighting.  Bus stops lighting, SW
widening, BSS works including new continental crosswalk, curb
extension, curb ramps and signal mode. FTA NO $403,000.00 Central Ave Corridor Imprv. Fr Imperial Hwy to 103rd st N/A Complete 100% construction Final Acceptance 8/4/23

Grants Division
Install pedestrian lights along the perimeter and within the
park/reimbursed via Prop C PRop C-TGF NO $450,000.00 14 Install pedestrian lights along the perimeter and within the Hollenbeck park 12/16/2022 12/31/2024 Complete 100% construction Final Acceptance 12/20/24

Grants Division
Installing bus stop lighting at 4 bus stop locations along vermont
street TG NO $120,000.00 1 Installing bus stop lighting at 4 bus stop locations along vermont street 12/14/2022 12/31/2024 Complete 100% construction Final Acceptance 5/15/24

Grants Division Installing bus stop lighting at 5 bus stop locations along western street TG NO $120,000.00 10 Installing bus stop lighting at 5 bus stop locations along western street 12/14/2022 12/31/2024 Complete 100% construction Final Acceptance 1/31/24
Grants Division Install new bus stop security lighting at 11 bus stops locations TG NO $715,702.00 1 Install new bus stop security lighting at 11 bus stops locations around MacCarthur Park 12/31/2025 Construction M40 reviewed and approved M40 approved 4/10/23
Grants Division Install pedestrian lighting PROP C-TGF NO $359,950.00 1, 14 Cesar Chavez @ Grand, Cesar Chavez @ Spring St. 10/31/2025 Construction 90% construction M40 approved 4/23/20
Grants Division Install bikeway lighting CMAQ NO $3,346,500.00 2, 6 7/4/2024 Complete 100% construction Final Acceptance 7/26/24
Grants Division Install bus stop lighting Proposition C NO $650,900.00 1,3,8,9,10,11,13,14,15 17 bus stop locations 9/7/2023 Complete 100% construction Final Acceptance 3/30/23
Grants Division Install bikeway lighting PROP C- TGF NO $1,137,900.00 3 Bike path along LA River between Mason and Owensmouth 8/17/2011 7/14/2023 Complete 100% construction Final Acceptance 6/10/22
Grants Division Install bus stop lighting PROP A NO $456,550.00 9, 14 Central Ave between Washington and Vernon 11/13/2019 1/31/2024 Complete 100% construction Final Acceptance not accepted on 12/15/21 and 1/17/24
Grants Division Install new bus stop security lighting at 6 bus stops locations TG NO $200,000.00 14 Various Locations 7/1/2023 Complete Completed AS-BUILT 1/9/24

Grants Division Install architectural lighting NO $41,400.00 14 6/14/2018 7/14/2023 Construction 70% construction Project on hold
Grants Division Install pedestrian lighting TG NO $3,753,600.00 14 Colorado Blvd between Eagle Vista and Lockhaven Ave 4/18/2024 Complete 100% construction Final Acceptance 9/25/23

Grants Division Install bus stop lighting METRO NO $250,700.00 14 Various locations on Colorado Blvd 4/18/2024 Complete 100% construction Final Acceptance 9/25/23
Grants Division Installing street lights for four new roundabout PROP C- TGF NO $148,280.00 5, 7, 9, 14 4 various roundabouts 12/31/2025 Construction 50% construction M40 approved 7/6/22. Ground breaking 10/21/22

Grants Division Install pedestrian lighting PROP C- TGF NO $34,500.00 10 4th St and New Hamshire Ave Intersection 1/30/2020 12/31/2025 Construction 70% construction Ground breaking 11/18/22

Grants Division Installing Bus stop Lighting CMAQ NO $164,000.00 14
Boyle Heights/Cesar Chavez from Warren to Evergreen
Ave. 6/8/2021 N/A Pre-Construcion 0% construction Delayed due to bids exceeded the estimates

Grants Division Install bus stop lighting and pedestrian lighting Proposition C NO $1,888,875.00 8 Jefferson Blvd. between Western and Vermont 5/23/2023 3/31/2026 Construction 40% construction Design completed 10/14/21

Grants Division Installing bus stop lighting Proposition A NO $100,000.00 6, 7, 2008 Van Nuys at Laurel Cyn, Van Nuys at Delano, Western at Vernon Intersections 4/5/2018 10/31/2025 Construction 85% construction On-Call project.

Pedestrian Lig
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119
VISION ZERO BUS STOP SECURITY LIGHTING UNIT 1 -
SEGMENT 2

120 CHANDLER CYCLETRACK GAP CLOSURE PROJECT

121
Melrose Avenue-Fairfax Ave. to Highland Ave. Pedestrian
Improvement

122 WATTS CENTRAL AVE PROJECT LIGHTING IMPROVEMENT
123 Great STreets Alvarado Bus Stop Lighting CD1

124
Great Streets Manchester & Vermont Great St Bus Stop
Lighting CD 8

125
BEVERLY BLVD.- VERMONT AVE. TO
COMMONWEALTH AVE. PED. IMPROV.

126
LANI SANTA MONICA BLVD.
IMPROVEMENT PROJECT

127 Venice Great Streets Bus STop Lighting
128 Walk Pico Bus Stop & Intersection Lighting
129 Bus Stops Security Lighting Unit 20 Segment 1
130 Bus Stops Security Lighting Unit 20 Segment 2

131 MARTIN LUTHER KING (MLK) BLVD. STREET LIGHTING (CDBG)
132 CNTRL AV STRTSCAPE IMPR S-LU

133
LANI WESTLAKE TRANSIT IMPROVEMENT (7th St between
Westlake and Carondolete)

134 EAGLE ROCK BLVD. TRANSPORTATION IMPROVEMENTS
135 ATP 6 - BOYLE AVE - Bus Stop Lighting
136 ATP 6 - BOYLE AVE - Pedestrian Lighting
137 ATP 6 - OSBORNE ST PATH TO PARK ACCESS LIGHTING STUDY
138 ATP 6 - WILMINGTON SAFE STREETS PROJECT
139 ATP 6 - SAN PEDRO ST
140 WESTERN AVE FROM MLK TO CENTURY BLVD (4.5 miles)
141 Broadway - 45th to 53rd St.
142 Avalon blvd. - Jefferson to 95th St.

143 Beverly blvd. Transportation Enhancement
144 Menlo Ave. fr. MLK to Vermont Expo Station, Ped Improv.
145 SRTS Lizaraga St. (ON hOLD)
146 Normandie - I-10 Fwy to MLK
147 Westminster ES Pedestrian Safety Improvements
148 Wilbur ES Pedestrian Safety Improvements
149 Rose Ave Sidewalk
150 ATP Cycle 5 - Carver MS
151 ATP Cycle 5 - Panorama ES
152 San Pedro PED - LANI

153 High Voltage Series to Multiple (STM) Projects - Various

154 SUPERBLOOM Pole approval

155
York Hill Pl Stairway Lighting Project ( near Banbury Pl) unit
10

156 SKID ROW NEIGHBOR IMPROVEMENT PROJECT phase 3
157 MAIN STREET POLE PAINTING

Grants Division installing bus stop lighting Proposition A NO $100,000.00 Various bus stop locations 3/3/2021 10/31/2025 Construction 85% construction On-Call project
Grants Division Install bus stop lighting TG NO $40,000.00 2 Chandler @ Vineland Ave 6/10/2021 7/31/2024 Complete Completed AS-BUILT 6/4/24

Grants Division Install pedestrian lighting Proposition C NO $390,000.00 5 Melrose Avenue-Fairfax Ave. to Highland Ave. 6/23/2020 9/13/2023 Complete Completed AS-BUILT 10/12/23
Grants Division Install bus stop lighting Proposition C NO $400,545.00 15 5/17/2024 Complete Completed AS-BUILT 11/17/23
Grants Division Install bus stop lighting Measure M $156,000.00 1 5/17/2024 Complete 100 % construction 3 poles installed September 2023

Grants Division Install bus stop lighting Measure M NO $126,000.00 8 Manchester & Vermont 5/17/2024 Complete 100% construction Final Acceptace 11/20/23

Grants Division Install pedestrian lighting Proposition C NO $186,300.00 13
BEVERLY BLVD.- VERMONT AVE. TO
COMMONWEALTH AVE. 5/17/2024 Complete 100% Construction FOD completed construction on 12/4/23

Grants Division Install pedestrian lighting Proposition C NO $442,463.00 13 8/28/2023 Complete 100% construction Final Acceptance 8/28/23
Grants Division Install Bus Stop lighting Measure M NO $186,300.00 11 5/17/2024 Construction 0% Construction Project was put on hold, new council member etc.
Grants Division Install Bus Stop lighting Proposition C NO $383,050.00 5 Various bus stop locations on Pico Blvd between Sepulveda and Patricia 3/31/2026 Pre-Construcion 0% Construction Prebid 1/24/24
Grants Division Install Bus Stop lighting SB1 YES $100,000.00 1,3,4,5,12,14 Various bus stop locations N/A Construction 0% Construction contract expired
Grants Division Install Bus Stop lighting SB1 YES $100,000.00 1,3,4,5,12,14 Various bus stop locations N/A Construction 0% Construction contract expired

Grants Division
Install pedestrian Lighting for residential areas only from Avalon Blvd
to Central Ave on MLK Jr. Blvd. CDBG NO $918,815.00 9 MLK from Avalon Blvd to Central Ave on MLK Jr. Blvd 2/19/2020 10/19/2023 Complete Completed AS-BUILT 10/19/23

Grants Division Bus Stop Lighting Proposition C NO $209,588.00 9, 14 4 bus stop locations on Central Ave at 22nd, 25th, Adams Ave, and  Vernon Ave 4/30/2020 9/30/2026 Pre-Construcion 0% Construction Design completed 4/6/23

Grants Division Bus Stop Lighting TG NO $456,035.00 10 7th St between Westlake and Carondolete 2/28/2023 4/30/2026 Pre-Construcion 0% Construction Design completed 5/31/24
Grants Division No scope of work yet Proposition C NO 14 Pre-Design Cost Estimate
Grants Division Install Bus Stop lighting Proposition C NO $937,250.00 14 Pre-Design Cost Estimate
Grants Division Install Bus Pedestrian lighting Proposition C NO $4,742,025.00 14 Pre-Design Cost Estimate
Grants Division Install Bus Pedestrian lighting Proposition C NO $6,320,400.00 7 Pre-Design Cost Estimate
Grants Division Install Bus Pedestrian lighting Proposition C NO $3,776,025.00 Pre-Design Cost Estimate
Grants Division Install Bus Pedestrian lighting Proposition C NO $8,898,125.00 14 Pre-Design Cost Estimate
Grants Division Install Bus Pedestrian lighting Proposition C NO $8,842,350.00 8 6/30/2027 Pre-Design Cost Estimate Project is in preliminary stages, vurrently PROP 218 group revieing reach
Grants Division Install Bus Pedestrian lighting Proposition C NO $600,000.00 9 Pre-Design Cost Estimate
Grants Division Install Bus Pedestrian lighting Proposition C NO $4,305,000.00 9 Pre-Design Cost Estimate

Grants Division Install Bus Pedestrian lighting Proposition C NO $378,000.00 Pre-Design
on hold due to funding. No funding for lighting. 7/20/18: BSS requested FOD
to relocate some PB.

Grants Division Install Bus Pedestrian lighting Proposition C NO $900,000.00 9 Pre-Design Awating for scope of work. 6/11/19: DOT PM Stephanie.
Grants Division $142,000.00
Grants Division Install Bus Pedestrian lighting Proposition C NO $2,668,000.00 8 Pre-Design Cost Estimate
Grants Division Install pullboxes Proposition C NO $4,000.00 11 Pre-Design Pull box only
Grants Division Install pullboxes Proposition C NO 3 Pre-Design Pull box only
Grants Division Pre-Design
Grants Division Install Bus Pedestrian lighting Proposition C NO Pre-Design
Grants Division Install Bus Pedestrian lighting Proposition C NO $108,500.00 6/27/2025 Pre-Design
Grants Division Install Bus Pedestrian lighting Proposition C NO $1,290,000.00 15 Pre-Design Cost Estimate

High Voltage Division Series to Multiple Conversions (STM) MICLA NO $98,122,986.00 All Various locations throughout the City 3/29/2016 6/30/2026 STM Construction In Construction

As of 8/15/25:
~150 units
remaining for
conversion by FOD

Active contracts funded by this program are installing new conduit and boxes
to facilitate remaining STM conversions. FY 24-25 continuation funding
request for City staffing (FOD) was denied. Conversion of remaining units
require funding (yet to be resolved).

New Technology Division
Evaluate and Approve prototypes from potential manufacturers for
the City Approved Superbloom pole. General Fund NO $95,000.00 citywide approval citywide approval 2/9/2021 6/30/2026 Pre-Construcion Ongoing Evaluation

Two prototypes have been evaluated and approved (SCL and Crystal
Lighting). 2 additional prototypes are being considered.

Community Impact Divisi… : Install a new stairway lighting system SB1 YES $400,000.00 CD 14 YORK BLVD @ BRANBURY STAIRWELLS 2/1/2024 TBD Design PHASE 1 This Project will install approx. 9 security lights along stairwell

Community Impact Divisi…

Rlocate and upgrade existing street light to accomodate the upgrade
of pedestrian curb ramps at various intersection in los angeles SKID
ROW General Fund NO $262,000.00 CD 14

Boyd St and Wall St

-Boyd St and San Pedro St

-4th St and Wall St 7/1/2023 10/15/2023 Complete PHASE 3

PHase 3 of Skid Row Neighborhood Improvement Project .Skid Row
Neighborhood Improvement is a multi-year CDBG funded project.  The
current Program Year 48, in addition to funds from prior year, StreetsLA is
awarded $1.2M

Community Impact Divisi… Paint Lights Along Main Street Colors of Rainbow General Fund NO $65,000.00 CD14 Main Street TBD Preliminary Will be iniiated through council motion CD14

1, 4, 5, 6, 8, 9, 10, 11, 14, 1

New City pole

Item No. 3



Bureau of Street Lighting Projects (STPOC)

Todays Quarter

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Backlog Reduction Program - Phase 2 Managed by LADOT 6/1/2024

Backlog Reduction Program - Phase 3 Managed by LADOT 1/1/2025

Uncontrolled Crosswalks (Vision Zero) Managed by LADOT On going

LADOT Work Program (District Initiated) Managed by LADOT On going

Great Streets - Centinela Ave & Greene Ave Managed by LADOT 12/14/2022

Great Streets - Alvarado between 7th & Wilshire Blvd. Managed by LADOT ON HOLD

Complete Street - Avalon Blvd - San Pedro St. to 120th St. Managed by BOE

Avalon - Segment 1 - 56th to Manchester (complete streets) Managed by BOE 2/1/2023

Avalon - Segment 2 - Jefferson to 56th Managed by BOE 7/1/2023

Avalon - Segment 3 - Manchester to 120th Managed by BOE 7/1/2023

VISION ZERO PHASE 2F - Signal improvements (Adam Driscoll) Managed by LADOT 3/1/2023

VISION ZERO PHASE 2F - HAWK signals (Adam Driscoll) Managed by LADOT 3/1/2023

Pedestrian Refuge Program (Islands) Managed by LADOT On going

TOS 8 South Bay MSP Pedestrian Crossing Upgrades Managed by LADOT 7/31/2023

South Bay Signal Improvement project Managed by LADOT 5/1/2023

HSIP Cycle 8 - Left Turn Pocket (Steve Gaur) Managed by LADOT 2/1/2023

Mid-City Greenway Managed by LADOT 4/1/2023

Complete Streets La Brea (Adam) Managed by BOE 1/1/2024

Warner Center 2035 Plan Managed by LADOT 3/1/2024

Complete Streets Highland (Adam) ON HOLD ON HOLD

Complete Streets Culver (Adam) ON HOLD ON HOLD

Various Council Requests Managed by LADOT On going

Boyle Heights Managed by LADOT 6/1/2023

VISION ZERO PHASE 2G - New signals Managed by LADOT

VISION ZERO PHASE 2G - Pedestrian hybrid beacons (PHB) Managed by LADOT

VISION ZERO PHASE 2H - Left turn modifications Managed by LADOT

VISION ZERO PHASE 2H - Pedestrian hybrid beacons (PHB) Managed by LADOT

VISION ZERO PHASE 2H - New signals Managed by LADOT

VISION ZERO PHASE 2H - Department Modifications Managed by LADOT

TIMP2 Managed by LADOT 9/1/2025

Crenshaw/LAX 1/1/2014 12/31/2024

Regional Connector 1/1/2016 12/31/2023

Westside Purple Line Extension section 1 1/1/2017 12/31/2024

Westside Purple Line Extension section 2 1/1/2015 12/31/2025

Westside Purple Line Extension section 3 1/1/2017 12/31/2026

Link US Project 1/1/2019 12/31/2028

Sepulveda Transit Corridor 1/1/2023 12/31/2028

Rail to Rail Project 1/1/2014 12/31/2024

Metro Blue Line Ped Swing Gates Project 1/1/2015 12/31/2023

Division 20 Portal Turn Back Project 1/1/2019 12/31/2024

Metro Sound Wall #11 1/1/2017 12/31/2023

Brighton to Roxford Double Track Project 1/1/2025 12/31/2027

Ramirez Street Area Restoration

1st and Central Project 12/31/2023

Doran Street Grade Separation Project 12/31/2028

Airport Metro Connector Station 1/1/2018 12/31/2025

Sepulveda Basin Vision Plan Project 1/1/2024 12/31/2028

Sepulveda Station FLM Project 1/1/2023

North Hollywood to Pasadena BRT Project 1/1/2023 12/31/2027

Metro Center Street Project 1/1/2017 12/31/2024

East San Fernando Valley Transit Corridor Project 1/1/2018 2028 2030

Metro Orange Line BRT Improvement Project 1/1/2018 12/31/2026

Metro I-105 Express Lanes Project
 1/1/2023 12/31/2026

Vermont Transit Corridor Project 1/1/2024 12/31/2028

LA River Path Project 1/1/2024 12/31/2031

Southeast Gateway Line 1/1/2025 12/31/2035

North San Fernando Valley BRT 1/1/2024 12/31/2027

NoHo Transit Center ?

I-105/I-405 Integrated Corridor Management ?
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Item No. 3



Bureau of Street Lighting Projects (STPOC)

Todays Quarter

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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PROJECT NAME PROGRESS START END

Metrolink Devonshire - Crossing Improvement ?

RCN 1/1/2025 12/31/2028

Main St. Lighting Improvement Unit 2 CIP 2/12/2012 12/1/2028

Riverside Dr. Lighting Improvement Unit 2 CIP 4/30/2015 1/22/2025

Olympic Blvd- Lake to Western Ave CIP 7/6/2020 11/1/2028

Wilshire Blvd-Grand Ave to Hoover St STM 7/8/2020 6/30/2027

Panorama City CD 6 Street Lighting Project 10/22/2019 5/31/2024

Pacoima Tamarack Street Lighting CD7 1/7/2021 11/21/2022

San Pedro- Grand Street Lighting 9/14/2021 6/1/2026

Arleta Stanwin Street Lighting Project 9/24/2021 5/31/2024

Amar & Santa Cruz Street Lighting Project 10/25/2022 9/1/2026

Beacon Street Lighting Project CDBG 11/2/2022 8/1/2026

Valerio Street Lighting Improvement CDBG 8/1/2018 8/1/2025

San Pedro Area 4 Street Lighting 12/23/2020 3/23/2026

Arleta Weidner CD 6 Street Lighting 11/24/2020 6/30/2024

North Hollywood - Morella 9/22/2021 10/1/2026

Santa Fe Ave - 1st to 4th St Sidewalk Lighting Improvement 7/25/2022 9/1/2023

Affordable Housing and Sustainable Communities (AHSC) -
Elden Elms (Round 3) 10/4/2019 9/1/2026

Affordable Housing and Sustainable Communities (AHSC) -
Path Villas Hollywood (Round 3) 10/4/2019 9/1/2026

Affordable Housing and Sustainable Communities (AHSC) -
Round 4 1/31/2022 6/30/2026

Affordable Housing and Sustainable Communities (AHSC) -
Round 5 9/21/2022 6/30/2026

Affordable Housing and Sustainable Communities (AHSC) -
Round 6 9/22/2022 1/25/2027

Affordable Housing and Sustainable Communities (AHSC) -
Round 7 1/1/TBD 12/31/TBD

Intersection Improvement Unit 16 10/22/2021 12/31/2026

Sun Valley Street Lighting Phase 7 8/1/2024 8/1/2026

LA RIVER BIKEPATH - PHASE 4 1/1/2011 6/30/2026

LA RIVER WAY - SFV COMPLETION (Vanalden Ave To Balboa) 11/20/2023

SUNSET TRIANGLE PLAZA STREETSCAPE IMPROVEMENTS (on Hold) 10/2/2017

ANDREA COURT  (on Hold) 12/20/2023

CENTRAL AVE PED IMPRV CFP 3/1/2021 9/30/2026

MARTIN LUTHER KING (MLK) BLVD. STREETSCAPE 2/19/2020 9/18/2025

San Pedro Pedestrian Improvement 9/4/2020 7/31/2026

EXPOSITION - West Bikeway - Northvale Segment 2 11/30/2021 12/31/2027

BROADWAY-MANCHESTER: ACTIVE TRANSPORTATION
EQUITY PROJECT 6/8/2021 12/31/2027

WASHINGTON BL TRANSIT ENHANCMENT PH II 11/30/2021 12/31/2025

ATP Cycle 4 - Alexandria Avenue Elementary School Neighborhood Safety Improvement Project 1/24/2022 6/30/2026

EXPOSITION - West Bikeway - Northvale Segment 1 8/10/2014 12/31/2027

ATP 4: Liechty Middle and Neighborhood Elementary 10/25/2022 11/30/2027

ATP 4: 112th and Flournoy ES Safety Improvement Project 12/8/2022 8/30/2027

LANI West Blvd Community Linkages 10/5/2020 5/29/2026

Central Ave Corridor Imprv. Fr Imperial Hwy to 103rd st bear Watts Metro station. (Watt Central Ave. Project) 12/31/N/A

Hollenbeck Park Beautification and Improvements 12/16/2022 12/31/2024

Vermont Bus Stop Improvements 12/14/2022 12/31/2024

Western Bus Stop Improvements 12/14/2022 12/31/2024

WESTLAKE MACARTHUR PARK PEDESTRIAN IMPROVEMENT 12/31/2025

CESAR CHAVEZ TRANSIT CORRIDOR LIGHTING IMPROVEMENT 10/31/2025

SAN FERNANDO BIKEPATH - PHASE 3 7/4/2024

Enhanced MTA Bus Stops Security Lighting 9/7/2023

LA RIVER HEADWATER BIKEPATHS 8/17/2011 7/14/2023

CENTRAL AVE PUBLIC TRANSIT IMPROVEMENT 11/13/2019 1/31/2024

LANI Evergreen Park Street Enhancement Project 7/1/2023

LITTLE ARMENIA PILOT PROJECT LIGHTING IMPROVEMENT (on Hold) 6/14/2018 7/14/2023

COLORADO BLVD. PED & BICYCLE SAFETY IMP. - ATP CYCLE 2 4/18/2024

COLORADO BLVD. STREETSCAPE - BUS STOP AND INTERSECTION IMPROVEMENTS 4/18/2024

BICYCLE FRIENDLY STREETS TREATMENT - ATP CYCLE 2 12/31/2025

ATP Cycle 2 Ped & Bike Neighborhood Intersection Enhancement 1/30/2020 12/31/2025

Boyle Heights/Cesar Chavez from Warren to Evergreen
Ave. 6/8/2021 12/31/N/A

Jefferson Blvd. Complete Streets -ATP Cycle 3 5/23/2023 3/31/2026

VISION ZERO BUS STOP SECURITY LIGHTING UNIT 1 - SEGMENT 1 4/5/2018 10/31/2025

VISION ZERO BUS STOP SECURITY LIGHTING UNIT 1 - SEGMENT 2 3/3/2021 10/31/2025

Item No. 3



Bureau of Street Lighting Projects (STPOC)
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PROJECT NAME PROGRESS START END

CHANDLER CYCLETRACK GAP CLOSURE PROJECT 6/10/2021 7/31/2024

Melrose Avenue-Fairfax Ave. to Highland Ave. Pedestrian Improvement 6/23/2020 9/13/2023

WATTS CENTRAL AVE PROJECT LIGHTING IMPROVEMENT 5/17/2024

Great STreets Alvarado Bus Stop Lighting CD1 5/17/2024

Great Streets Manchester & Vermont Great St Bus Stop Lighting CD 8 5/17/2024

BEVERLY BLVD.- VERMONT AVE. TO
COMMONWEALTH AVE. PED. IMPROV. 5/17/2024

LANI SANTA MONICA BLVD.
IMPROVEMENT PROJECT 8/28/2023

Venice Great Streets Bus STop Lighting 5/17/2024

Walk Pico Bus Stop & Intersection Lighting 3/31/2026

Bus Stops Security Lighting Unit 20 Segment 1 12/31/N/A

Bus Stops Security Lighting Unit 20 Segment 2 12/31/N/A

MARTIN LUTHER KING (MLK) BLVD. STREET LIGHTING (CDBG) 2/19/2020 10/19/2023

CNTRL AV STRTSCAPE IMPR S-LU 4/30/2020 9/30/2026

LANI WESTLAKE TRANSIT IMPROVEMENT (7th St between Westlake and Carondolete) 2/28/2023 4/30/2026

EAGLE ROCK BLVD. TRANSPORTATION IMPROVEMENTS

ATP 6 - BOYLE AVE - Bus Stop Lighting

ATP 6 - BOYLE AVE - Pedestrian Lighting

ATP 6 - OSBORNE ST PATH TO PARK ACCESS LIGHTING STUDY

ATP 6 - WILMINGTON SAFE STREETS PROJECT

ATP 6 - SAN PEDRO ST

WESTERN AVE FROM MLK TO CENTURY BLVD (4.5 miles) 6/30/2027

Broadway - 45th to 53rd St.

Avalon blvd. - Jefferson to 95th St.

Beverly blvd. Transportation Enhancement

Menlo Ave. fr. MLK to Vermont Expo Station, Ped Improv.

SRTS Lizaraga St. (ON hOLD)

Normandie - I-10 Fwy to MLK

Westminster ES Pedestrian Safety Improvements

Wilbur ES Pedestrian Safety Improvements

Rose Ave Sidewalk

ATP Cycle 5 - Carver MS

ATP Cycle 5 - Panorama ES 6/27/2025

San Pedro PED - LANI

High Voltage Series to Multiple (STM) Projects - Various 3/29/2016 6/30/2026

SUPERBLOOM Pole approval 2/9/2021 6/30/2026

York Hill Pl Stairway Lighting Project ( near Banbury Pl) unit 10 2/1/2024 12/31/TBD

SKID ROW NEIGHBOR IMPROVEMENT PROJECT phase 3 7/1/2023 10/15/2023

MAIN STREET POLE PAINTING 12/31/TBD
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