

City of Los Angeles

Tiena Johnson Hall, General Manager
Tricia Keane, Executive Officer

Daniel Huynh, Assistant General Manager
Anna E. Ortega, Assistant General Manager
Luz C. Santiago, Assistant General Manager



Karen Bass, Mayor

LOS ANGELES HOUSING DEPARTMENT
1910 Sunset Blvd, Ste 300
Los Angeles, CA 90026
Tel: 213.808.8808

housing.lacity.gov

INTER-DEPARTMENTAL MEMORANDUM

TO: PROPOSITION HHH CITIZENS OVERSIGHT COMMITTEE
FROM: TRICIA KEANE, EXECUTIVE OFFICER, LOS ANGELES HOUSING DEPARTMENT
JANUARY 17, 2025 Tricia Keane
DATE: PROPOSITION HHH COMMITMENT EXTENSION RECOMMENDATION
REGARDING:

Digitally signed by Tricia Keane
Date: 2025.01.09 17:07:51 -08'00'

SUMMARY

The Los Angeles Housing Department (LAHD) issued commitment letters to Proposition HHH Permanent Supportive Housing Loan Program and HHH Housing Challenge projects. The projects described herein will not be able to meet their target closing date before the expiration of their funding commitment letter.

Through this report, LAHD requests that the City Council and the Mayor authorize the extension of the HHH funding commitment for four (4) Proposition HHH Permanent Supportive Housing Loan Program projects and two (2) Housing Challenge projects (see Table 1).

RECOMMENDATIONS

- I. The General Manager of LAHD respectfully requests that the Proposition HHH Citizens Oversight Committee (COC) recommend to the Proposition HHH Administrative Oversight Committee (AOC), for further consideration by the City Council and the Mayor, to address the following action:
 - A. AUTHORIZE LAHD to issue an extension to the HHH Funding Commitment letter for the projects identified in Table 1 of this report.

TABLE 1: Project Requesting HHH Commitment Letter Extension							
No.	Project Name	Project Address	Council District	Total Units	Total HHH Loan Amount	Current Extension Date	Recommended Extension Date
1.	87 th & Western (fka) SOLA at 87 th	8701 S. Western Ave., Los Angeles, CA	8	160	\$9,000,000	7/31/2025	8/1/2026
2.	Chavez Gardens (fka Chavez and Fickett)	2518-2536 E. Cesar E. Chavez Ave., Los Angeles, CA	14	110	\$6,300,000	7/31/2025	8/1/2026
3.	Hope on 6 th	576 W 6th St., San Pedro, CA	15	54	\$6,040,000	7/31/2025	8/1/2026



TABLE 1: Project Requesting HHH Commitment Letter Extension							
No.	Project Name	Project Address	Council District	Total Units	Total HHH Loan Amount	Current Extension Date	Recommended Extension Date
4.	The Main	15302 W Rayen St., Los Angeles, CA	6	64	\$6,795,000	7/31/2025	8/1/2026
5.	Safe Harbor 1 (fka West Anaheim/PS H 3)	828 W Anaheim St., Wilmington, CA	15	50	\$4,900,000	8/1/2025	8/1/2026
6.	Safe Harbor 2 (fka Lagoon/PSH 5)	728 N Lagoon Ave., Wilmington, CA	15	40	\$3,900,000	8/1/2025	8/1/2026
				478	\$36,935,000		

BACKGROUND

Recipients of the HHH funding commitment received a 24-month conditional commitment. The commitment expires if the project does not obtain all the required financial and legal approvals necessary for construction loan closing within 24 months of the date of funding award.

On April 17, 2020, in response to the COVID-19 virus, the Mayor tolled and suspended the commitment expiration dates contained within all HHH Commitment Letters (Attachment A). On February 1, 2023, the City Council lifted the COVID-related local State of Emergency declaration, thereby lifting the Mayor’s Public Order dated April 17, 2020 (Mayor’s Tolling Order), which provided the tolling (or suspension) of all LAHD financing and predevelopment deadlines (Attachment B).

Per the lift of the Mayor’s Public Order, LAHD extended the expiration date for HHH projects by the “Tolling Period” of 1,020 days. Furthermore, the projects listed on Table 1 received an extension in December 2023, allowing their new expiration dates to fall between July 31, 2025 and August 1, 2025. All six (6) projects anticipate applying to CDLAC/TCAC and expect to receive an award in 2025. If awarded, each project will have six months to close its construction loan.

Table 1 lists the projects requesting an extension of their HHH funding commitment. LAHD recommends that these projects receive the requested HHH funding commitment extensions.

Fiscal Impact

There is no impact to the General Fund.

ATTACHMENTS:

- Attachment A: Public Order Under City of Los Angeles Emergency Authority
- Attachment B: Applicable LAHD Deadlines After Tolling Order Lifted



ERIC GARCETTI
MAYOR

Public Order Under City of Los Angeles Emergency Authority

Issue Date: April 17, 2020

Subject: Tolling HCIDLA Deadlines and Revising Expiration of Emergency Orders

To further aid in our efforts to slow the spread of the COVID-19 virus, by virtue of authority vested in me as Mayor of the City of Los Angeles under the provisions of the Los Angeles Administrative Code, Chapter 3, Section 8.29 to promulgate, issue, and enforce emergency rules, regulations, orders, and directives, I hereby declare the following order to be necessary for the protection of life and property and I hereby order, effective immediately and until the end of the emergency period, that:

All deadlines prescribed by the Los Angeles Housing and Community Investment Department (HCIDLA) related to the financing and predevelopment activities necessary to develop or rehabilitate affordable and supportive housing shall be tolled and suspended until further notice. This will ensure development of affordable housing can continue within the limits of the Safer At Home order, and after the emergency has ended, without penalties caused by missed deadlines.

This order shall apply, without limitation, to the following non-exhaustive list of circumstances:

1. Exclusive Negotiation Agreements: During the effective period of this order, toll the term of Exclusive Negotiation Agreements and all deadlines contained within them.
2. Site Control: During the effective period of this order, toll the deadline to demonstrate site control as required by the Mayor's Housing Innovation Challenge.

3. Schedule of Performance: During the effective period of this order, toll all dates contained within executed Term Sheets and Disposition and Development Agreements.

4. Funding Commitments: During the effective period of this order, toll the commitment expiration dates contained within all HHH Commitment Letters and Managed Pipeline Commitment Letters.

HCIDLA is authorized to hold public hearings prescribed by the Tax Equity and Fiscal Responsibility Act (TEFRA) in a manner consistent with the Governor's Executive Order N-29-20, and any subsequent orders or published guidance, pertaining to local bodies.

Nothing in this Order prohibits HCIDLA from continuing to process applications in a reasonable and timely manner.

This Order is subject to any applicable superseding State and Federal deadlines, including but not limited to, deadlines related to Federal and State bond inducement, TEFRA, or issuance resolutions.

Order Extending the Expirations of Prior Orders

The expiration of the City of Los Angeles public emergency orders, dated March 15, 21, and 23, 2020, are hereby extended until the end of the local emergency period.



Eric Garcetti, MAYOR

Dated: April 17, 2020 at Los Angeles, California
Time: 6:30pm

Filed with the City Clerk
Date: _____
Time: _____
By: _____



KAREN BASS
MAYOR

Issue Date: March 14, 2023

RE: - Applicable LAHD (formerly HCIDLA) Deadlines After Tolling Order Lifted

The Los Angeles City Council recently took action to lift the State of Emergency declaration as of February 1, 2023. As a result, the Mayor's Public Order dated April 17, 2020, addressing the Los Angeles Housing Department (LAHD, formerly HCIDLA) financing and predevelopment deadlines was rescinded, and the tolling and suspension of all LAHD deadlines related to financing and predevelopment activities necessary to develop or rehabilitate affordable and supportive housing was lifted. Except with respect to the Housing Innovation Challenge program deadlines discussed below, effective as of February 1, 2023, each applicable deadline related to financing and predevelopment activities necessary to develop or rehabilitate affordable and supportive housing are no longer suspended. Developers are encouraged to review the original deadlines associated with their financing as they existed on April 17, 2020 and apply those timelines starting as of February 1, 2023.

Notwithstanding the foregoing, projects that are a part of the Housing Innovation Challenge program shall now have until February 1, 2024, to secure all financial commitments and August 1, 2024, to close on construction financing.

Please reach out to the assigned financial development officer at LAHD for further questions or clarifications.

Sincerely,

A handwritten signature in black ink that reads 'Karen Bass'. The signature is written in a cursive, flowing style.

Mayor Karen Bass